



City of South Fulton, Georgia

5440 Fulton Industrial Blvd.
South Fulton, GA 30336
Phone: 470-552-4311
cityofsouthfultonga.gov

Agenda

City Council Work Session

The Honorable khalid kamau, Mayor
The Honorable Catherine F. Rowell, District 1
The Honorable Carmalitha Gumbs, District 2
The Honorable Helen Z. Willis, District 3
The Honorable Jaceey Sebastian, District 4
The Honorable Keosha B. Bell, District 5
The Honorable Natasha Williams-Brown, District 6
The Honorable Linda B. Pritchett, District 7

Tuesday, October 8, 2024

4:00 PM

Welcome All Park
Multipurpose Facility
4255 Will Lee Rd, South
Fulton, GA 30349

SOUTH FULTON CITY COUNCIL MISSION STATEMENT:

To provide exceptional customer service that sustains a safe, inclusive, innovative, and an economically vibrant city.

Live-stream: **Public Meeting Portal (CivicClerk):** <https://southfultonga.civicclerk.com>

Public Comment: (Public Comment Placeholder)

- I. Meeting Called to Order - Mayor khalid**
- II. Roll Call - Corey Adams, City Clerk**
- III. City Manager Items - Sharon D. Subadan, City Manager**
 - A. City Manager Monthly Reports (inclusive of the Finance and Public Works Reports)
- IV. Presentations**
 - A. Proclamation Recognizing National Customer Service Appreciation Week
 - B. Community Relations and Service Presentation - Yolanda D. Hyman, Special Projects Manager, City Manager's Office
- V. Executive Session, if neccesary**
- VI. Adjournment of Meeting**



CITY MANAGER'S REPORT

PRESENTED BY:

SHARON D. SUBADAN

ICMA-CM, MPS, CPM

SEPTEMBER 2024

Greetings, Honorable Mayor and City Council Members.

As the nation commemorated the 23rd anniversary of the tragic events of September 11, 2001, the City of South Fulton, in partnership with Audraine Jackson, founder of the September 11 First Responders Program, hosted its annual "Beyond the Call of Duty" 9/11 Remembrance Ceremony. The ceremony included several remarks from community figures, including Police Chief Keith Meadows and Fire Chief Chad Jones. I was honored to attend this occasion with many from our community to honor and thank our men and women who bravely serve us. Let us never forget the sacrifice so many made on that fateful day.



Human Resources started the open enrollment period with a benefits fair for City employees. They hosted benefits webinars to aid staff in making important decisions about meeting their health needs. City employees received additional benefits with no increase in cost for their healthcare needs. Coverage for new benefits takes effect October 1, 2024.

On September 18, 2024, the council unanimously approved the \$257,488,718 Fiscal Year 2025 (FY25) budget, marking the most significant financial investment in the city's seven-year history. Critical investments include pedestrian safety improvements, community beautification projects, increased park maintenance staff, and youth development programs, such as a Saturday School Program staffed by certified teachers. Additional funds have been allocated to overall city improvements, including parks and grounds maintenance, to ensure the city's public spaces are well-maintained and serve the community effectively.

I sincerely thank the council for their continued support and our residents for your contributions in shaping this impact-driven budget, which reflects your commitment to a growing and thriving City on the Rise.

The Azucar Music Festival on September 28th was a resounding success, celebrating the rich tapestry of Hispanic culture and music in the City of South Fulton. With a vibrant lineup of artists, festival attendees had a wonderful time fostering community and cultural pride. The event showcased incredible talent and highlighted the importance of diversity in our city's cultural landscape, leaving a lasting impact on all who participated. We are already looking forward to next year's celebration!

I attended the 2024 ICMA Annual Conference in Pittsburgh, which brought together local government professionals worldwide to connect and learn from peers, focus on emerging trends and challenges, and provide solutions to help prepare for the future.

On Thursday, September 24, 2024, Governor Kemp declared a State of Emergency for Tropical Storm Helene. Below is a brief summation from Fire Chief Chad Jones.

Tropical Storm Helene Report

As Tropical Storm Helene impacted our area, city departments came together to form a unified command (Fire, Police, Public Works) and, together with other departments (City Manager, CR&S, General Services, Parks, IT, HR, and Finance) implemented the necessary precautions to ensure effective service amid high winds, fallen trees, flooding, and downed power lines. Over two days, the team worked together to provide the following services and responses to the citizens of South Fulton.

From September 26th to September 27th, the following response data was recorded:

Total Calls Responded: 128

- **Downed Electrical Wires Calls: 7**


- **Medical-related Calls: 49**
- **Structure Fire Calls: 1**
- **Woods Fire Calls: 1**
- **Additional Tree Trucks Calls: 15**

The Tree team cut and removed 15 trees.

The following Departments/Organizations occupied the building:

- **Parks & Recreation: 1 person per shift**
- **Fire Department: 3 persons on shift**
- **DFCS: 1 person on shift**
- **FEMA: 1 person to start the shift**
- **Red Cross: They dropped off a trailer and staffed the facility**

A complete breakdown of the calls can be found below:



As we work together to navigate the aftermath of this storm, the Fire & Rescue Department remains vigilant and prepared to respond to future developments. Thank you for your continued support and cooperation. We are incredibly proud to have had no reported injuries or accidents to our employees and no weather-related loss of life in our city. I thank the team for their dedication and hard work during this challenging time.

I was honored to be a top 10 finalist for the 2024 League of Women in Government Leadership Trailblazer Award. While I did not win, it was an honor to be nominated. Congratulations to Stephanie Lucash, Deputy City Manager at the City of Kenmore, WA.

Thank you for entrusting us to manage the city's affairs. Please accept this report as a summary of the City's successful outcomes for September FY2024.



Attached please find the September 2024 Land Disturbance Permit (LDP) permitting update. This tracks the projects currently going through the permitting process. Projects that have recently been issued an LDP are shown in bold. This does not track projects that were issued LDPs or under construction prior to January 2024. Also, please note that projects that are listed as "Review Cycle Disapproved" had comments that needed to be addressed and the project resubmitted for further review. Once all reviews are completed and approved the next step will be to hold pre-construction meetings with the applicant and their contractor. After the pre-construction meeting and installation of the initial erosion control measures the LDP will be issued.

	Council District	Project Name	Address	Description	Status	Action	Contact / Applicant Information
1	1	Synergy Burcell	4785 Fulton Industrial Blvd	Waste to energy facility at existing waste processing center	Permit Issued		Kimley-Horn (678) 461-8960
2	1	SREP Bakers Ferry	4675 Bakers Ferry Road	Site clearing for a new industrial project	Review Cycle Disapproved	Additional information requested 6-29-23	ASTON INVESTMENT CORP (704) 366-7337
3	1	Woodbury Park / Riverside Rd Tract	6170 Riverside Drive	60 lot single family residential development	Review Cycle Disapproved	Additional information requested 8/24	Lennar Georgia Inc. (404) 824-9439
4	1	Cascade Cottages	1344 Fairburn Road	35 Unit Townhome Development	Review Cycle Disapproved	Additional information received 7/16/24	Kimley-Horn Midtown (404)445-1530
5	1	Spectra Building Addition	6105 Xavier Drive	Building addition to an existing warehouse	Review Cycle In Progress	Additional information received 9/24	Moore Civil Consulting, Inc. (404) 433-1076
6	1	4680 Orkney Lane	4680 Orkney Lane	Clear lot to build single family home	Review Cycle Disapproved	Additional information received 8/21/24	Orkey Lane LLC (770) 313-3122
7	1	4690 Orkney Lane	4690 Orkney Lane	Clear section of the lot to build a single family home	Review Cycle Disapproved	Additional information received 8/21/24	Orkey Lane LLC (770) 313-3122
8	1	Ascension Technical	105 Selig Drive	Grading and replacement of a stormwater culvert - STOP WORK ORDER ISSUED APPLICANT STARTED CONSTRUCTION WITHOUT A PERMIT	Review Cycle Disapproved	Additional information requested 9/24	Ruby-Collins, Inc (404) 957-0041
9	1	Publix Bakery Parking Lot Extension	5475 Bucknell Drive	Extension to existing parking lot	Review Cycle Disapproved	Additional information requested 3/24	Monte Jones (770) 995-0073
10	1	ATLS Data Center	4758 Bakers Ferry Road	Proposed data center	Permit Issued		Databank - (720) 530-4908
11	1	Westlake 5950	5900 Plummer Road	Proposed warehouse	Permit Issued		Robert McDonald (404) 239-0885
12	1	Back Lot	4750 Bakers Ferry Road	Proposed retaining wall to expand existing parking lot	Permit Issued		Piedmont Precast (404) 691-9414
13	1	5185 Cascade	5185 Cascade Road	The development of 4 residential lots	Permit Issued		Andre Caldwell (404) 493-3109
14	1	Liberty Estates Subdivision	2210 Wallace Road	12-home planned subdivision with roadway infrastructure, stormwater management and future amenities.	Review Cycle Disapproved	Additional Information requested 9/24	Dorothy Crowley (404) 353-1240
15	1	Camp Creek Autozone Store No. 6517	5851 Campbellton Road	Autozone Store	Review Cycle In Progress	Plans Received 8/2/24 WAITING TO RECEIVE CONTRACTOR CREDENTIALS FROM APPLICANT	Wade Davis (901) 495-8701
16	1	Sandtown Village - Commercial	Campbellton Road and Camp Creek Pkwy	A FULL MOVEMENT RIGHT-IN/RIGHT-OUT ROADWAY, REQUIRING MASS GRADING, INTERNAL UTILITIES, ROADS, SIDEWALKS, AND GRADING FOR COMMERCIAL PORTION OF THE PROJECT WHICH FRONTS CAMPBELLTON ROAD	Review Cycle Disapproved	Additional Information requested 9/24	Malik Karimi (770) 821-5480
17	1	Gilliam FIB Permanent Stream Crossing	4342 Fulton Industrial BLVD	Driveway Stream Crossing	Review Cycle In Progress	Plans Received 8/24	Alexmax Development, LLC (770) 865-6964

CDRA September 2024 LDP Permit Status Update

	Council District	Project Name	Address	Description	Status	Action	Contact / Applicant Information
18	1	Maintenance & Operations Center II	110 Selig Drive	Project to remove the foundation slab from the demolished building resulting from a fire and replace with smaller slab and new maintenance building.	Review Cycle Disapproved	Additional information requested 9/24	Jason Hyde (770) 548-4736
19	1	QuickTrip 1750	3505 Cascade Road	Removal of existing gas station to re-grade the site for a proposed QT convenience store with fuel canopy.	Review Cycle In Progress	Plans Received 7/24	QuikTrip Corporation (770) 325-6720
20	1	Metalplate Galvanizing Ditch Remediation	505 Selig Drive	Address existing impaired water quality within ditches alongside the railroad tracks. Remove soil within the ditch bottoms due to low pH levels and elevated zinc content and replace it with recycled concrete for the purpose of balancing pH levels.	Review Cycle In Progress	Plans Received 9/24	Adam Brown (404) 691-0600
21	1	Knights Inn Fulton County Hotel Demolition	4330 Fulton Industrial Blvd	The project includes demolition of existing hotel building (Knights Inn) and establishing the required erosion and sediment control measures to create a safe green space per request of client (Fulton County DREAM Department).	Review Cycle In Progress	Plans Received 9/24	Fulton County (404) 612-5798
22	1	Vantage Data Center GA21 and GA22	6585 Plummer Road	VDC GA21 & GA22 IS AN INDUSTRIAL DEVELOPMENT CONSISTING OF 2 DATA CENTERS, AND A SUBSTATION. THE PROJECT INCLUDES THE CONSTRUCTION OF SURFACE PARKING, STORMWATER CONVEYANCE AND DETENTION, AND ALL ASSOCIATED UTILITIES. IN ADDITION THE STREETScape IS UPGRADE	Review Cycle In Progress	Plans Received 9/24	Erroll Morrow (404) 414-6313
23	1	Executive Inn and Super Inn Hotels Demolition	305 Fulton Industrial Circle	Demolition of Executive Inn Hotel and associated paving, drives, utilities, etc. This is a demolition project only.	Review Cycle In Progress	Plans Received 8/24	Fulton County (404) 612-5798
24	2	TSG Facility	1950 Cochran Road	New CDL training facility	Review Cycle In Progress	Additional Information Received 9/24	Technical College System of Georgia N/A (404) 225-4400
25	2	Regency Oaks Ph 6	3250 Stonewall Tell Road	48 Lot single family residential development	Permit Issued		DR Horton, inc. DR (770) 480-5664
26	3	5235 Welcome All Road	5235 Welcome All Road	Clean site of trash and debris	Review Cycle Disapproved	Additional information requested 12/23	Walter Crawford (678) 249-8071
27	3	Hawkins Crossing	4160 Hawkins Crossing	12 Lot Single family subdivision	Review Cycle Disapproved	Additional information requested 9/24	David Nasrawi (404) 425-7100
28	3	Olamiju Farmhouses	5135 Scarborough Road	7 lot single family subdivision	Ready for approval		Dolapo Ogunmakin (240) 893-9484
29	3	4601 Welcome All Road	4601 Welcome All Road	The construction of a new auto parking lot, asphalt trailer lot, and associated storm conveyance system to facilitate the site modifications.	Permit Issued		Justin Sacco (919) 884-7646
30	4	Bishop Road Landfill	7635 Bishop Road	Cleanup of existing inert landfill	Review Cycle In Progress	Contractor Credentials required	Ned Mahic (312) 395-0222
31	4	Renaissance Self Storage	John Rivers Road and Roosevelt Highway	New self storage facility	Review Cycle Disapproved	Additional information requested 9/24	Travis Pruitt (770) 306-5133
32	4	Gullatt Road Industrial	8245 Gullatt Road	Industrial warehouse / outdoor storage yard	Permit Issued		Paulson Mitchell (678) 313-0870

CDRA September 2024 LDP Permit Status Update

	Council District	Project Name	Address	Description	Status	Action	Contact / Applicant Information
33	4	Koweta Road Tract	5420 Camp Trail Road	Residential development - 215 Single Family lots and 40 Townhomes	Review Cycle Disapproved	Additional information requested 7/30/24	Sean Connelly (404) 557-2613
34	4	Langston Hughes High School	7510 Hall Road	Convert existing field from natural grass to synthetic turf	Permit Issued	Preconstruction meeting held 1/31/24	Conrad Rogers (404) 931-4484
35	4	Creeside High School	7405 Herndon Road	Convert existing field from natural grass to synthetic turf	Permit Issued	Preconstruction meeting held 1/31/24	Conrad Rogers (404) 931-4484
36	4	Hawks Ridge	3500 Cascade Palmetto Highway	522 Lot Subdivision (Phase 1 = 136 lots; Phase 2 = 386 Lots)	Review Cycle In Progress	Additional information received 8/24	Heritage Capitol Partners (404) 310-8351
37	4	Hampton Oaks / Springbox Drive Residential	7580 Springbox Drive	REVISED: Development of 25 single family units	Review Cycle Disapproved	Additional information requested 5/24	Guice at Hamton Oaks LLC (978) 594-7822
38	4	Williams Road Offsite Water	Parcel 07 380001320770	Extend water line down Williams Road	Review Cycle In Progress	Additional information received 9/24	City of Atlanta Department of Watershed Management (404) 546-0311
39	4	South Fulton Fire Station #6	6720 Cedar Grove Road	Site work to construct addition to the existing Fire Station with new parking area and drainage	Permit Issued		South Fulton Fire Department (470) 809-7575
40	4	Cascade Palmetto Hwy Retail - Driveway Permit	0 Cascade Palmetto Highway	Project is in Chattahoochee Hills, driveway access is in COSF right-of-way	Review Cycle Disapproved	Additional information requested 6/24	Amin Panjwani (404) 321-6085
41	4	10,500 SF Building and Outside Storage at 7635 Bishop Road	7635 Bishop Road	7635 Bishop Road project occupies 10.659 acres in Land Lot 135 of the 2nd District, City of S. Fulton, Georgia. This Project consists of construction of a 10,500 SF building	Review Cycle In Progress	Plans received 5/24	Sebastian Iregui (678) 701-4987
42	4	Oakhaven Manor	7500 Butner Road	Development of largely undisturbed land into a SF detached subdivision	Review Cycle In Progress	Plans Received 8/24	Chris Whittaker (404) 975-9825
43	4	Demooney Road Tract	4390 Demooney Road	Infrastructure for 197 lot subdivision	Review Cycle In Progress	Plans Received 9/24	DRB GROUP (770) 471-4751
44	5	SL Lewis School Demo	6201 Connell Road	Demolition of existing building, site features and utilities	Permit Issued		Fulton County Schools Fulton County Schools (404) 931-4484
45	5	4301 Roosevelt Highway	4301 Roosevelt Highway	Expansion of existing parking lot	Review Cycle Disapproved	Additional information requested 2/24	Charles Staffins (770) 465-3455
46	5	4410 Stacks Road	4410 Stacks Road	Grading and drainage for future building pads, stormwater detention	Review Cycle Disapproved	Additional information requested 6/23	David Brooks 678-895-0010
47	5	Sherwood Manor Amenity	Jerome Road and Camelot Drive	Amenity area for the Sherwood Manor Subdivision currently in construction	Permit Issued		Scott Mueller 770-480-5664
48	5	Wellspring Living	3965 Roosevelt Highway	Partial demolition of existing development and construction of four (4) new buildings, 18 single-family residences, improved parking infrastructure, and utility infrastructure, to be constructed in two (2) phases.	Review Cycle In Progress - Awaiting Fire Approval	Additional information received 8/24	Wellspring Living 404-427-2798
49	5	SL Lewis Elementary School	6201 Connell Road	This project proposes to construct a complete elementary school campus, complete with building, parking lots, drop-off loops, play court, playground, playfield, service area, and all associated site utilities including underground detention systems	Review Cycle Disapproved	Additional information requested 7/30/24	Fulton County Schools Fulton County Schools (404) 931-4484
50	5	Vantage GA-11 Clearing & Grubbing	4380 Stacks Road	Data center - clearing and grubbing	Review Cycle Disapproved	Additional information requested 8/13/24	Vantage Data Centers . (703) 401-6735

CDRA September 2024 LDP Permit Status Update

	Council District	Project Name	Address	Description	Status	Action	Contact / Applicant Information
51	5	Community Living Arrangement Intellectual Disability Homes	4520 Janice Drive	Construct a Personal Care Facility including a total of 32 bedroom units in two phases. This Phase I shall include constructing 2 buildings, containing 4 bedrooms each, for a total of 8 bedrooms.	Review Cycle Disapproved	Additional information requested 7/15/24	Dominique & Gladys Naar (404) 376-7685
52	5	Vantage GA-11 full LDP	4380 Stacks Road	Data center - full LDP submittal	Review Cycle In Progress	Plans Received 8/24	Vantage Data Centers (703) 401-6735
53	5	Jim Ellis Mercedes Benz Van Center	3775 Roayl South Pkwy	The owner is proposing to demolish the existing main showroom at the front of the site and construct a new showroom/shop in the location shown on C401.	Review Cycle In Progress	Plans Received 8/24	JBE Realty Holdings, LLC Ellis (770) 458-6811
54	5	Forest Lawn Mausoleum	5755 Mallory Rd	THE PROPOSED DEVELOPMENT CONSISTS OF A ~1,000 SF MAUSOLEUM AND AN 8' WIDE SIDEWALK TO SERVE AS A SITE IMPROVEMENT FOR THE FOREST LAWN CEMETERY. THE TOTAL LIMITS OF DISTURBANCE IS ~6,100 SF. DUE TO THE LIMITED SCOPE OF PROPOSED IMPROVEMENTS ON THIS PROPERTY	Review Cycle In Progress	plans received 8/24	Trey Coile (256) 343-2626
55	6	Valvoline LDP#2	6435 Old National Highway	Proposed Valvoline business	Permit Issued		VIOC ATL College Park, LLC (727) 446-3444
56	6	Stormwater Pond	2144 Olmadison View	Reconfigure existing stormwater pond	Review Cycle Disapproved	Additional information requested 8/23	LTCG Investments 770-451-8171
57	6	McGhee Landing	2396 McGhee Landing	50 Unit Townhome development	Review Cycle In Progress	Plans Received 9/24	Ukani Brothers, Inc. Ukani (404) 933-2740
58	7	5710 Mallory Road Driveway	5710 Mallory Road	Rebuild existing driveway	Permit Issued	Permit issued 1/24	Daniel Vite (770) 351-6801
59	7	Grading / Demo for Old National	7445 Old National Highway	Demolition and grading for future police station site	Permit Issued		Gregory Dyson (470) 809-7700
60	7	Greater Victory Christian Center	7250 Old National Highway	A church building is proposed for development on a vacant lot.	Review Cycle in progress	Additional information received 8/24	Wendy Martin (404) 293-0030
61	7	Tree of Life Christian Academy	7965 Spence Road	new building	Review Cycle In Progress	Plans received 8/24	Angela Rosser (404) 569-6607



The Department of Cultural Affairs is dedicated to fostering a vibrant, inclusive, and dynamic cultural landscape in South Fulton. We aim to support and promote artistic expression, cultural diversity, and community engagement to enhance the quality of life for all residents.

Team

Actively hiring new Visual and Digital Streaming Team:

The two-person team responsible for the planning and execution of COSF live-streaming content:


- Visual and Digital Media Manager: Hired
- Visual and Digital Media Supervisor: Final Interviews

Southwest Arts Center

Education: Due to extensive renovations in the Studio Building, fall classes were delayed by two weeks. They successfully began on Sept. 18.


Programs	August 21- September 19	YTD
Dance Program	130	475
Music Program	54	196
Theatre Program	68	268
Visual Arts Program	115	385
Healing Arts Program	187	398
Technology	0	17
Total	554	1739

Exhibits:



Azucar! A Journey of Latin Music and Culture
Featuring Photos and Memorabilia from the life of Celia Cruz

Rite, Rituals & Resonance: A Love Letter to Benin
Presented by Christopher Swain



September Programs and Performances:

Events	Event Type	Attendees
Atlanta Black Theatre Festival	New Works Festival	202
Community Book Reading	Book Signing	14
Seniors on the Runway	Fashion Show	192
First Responders	Ceremony	67
South Fulton Institute: The Cake	Play Reading	19
Melodious Blue	Jazz Concert	35
Atlanta Quilt Festival	Exhibit	536
Azucar!	Gala Opening	120
A Love Letter to Benin	Exhibit	160
	Total	1345

Facilities:

- The Studio Building's most recent renovation has been completed. Paint, tile, and carpet have been replaced, and a new HVAC has also been installed.



Wolf Creek

Events:

- Azucar Festival, September 28th
- Summer Concert Series Upcoming:
 - So So Def Presents, October 12th
 - National Black Arts Festival Fundraiser, October 19th

Facilities:

- Parking Lot paving is in progress, with the expected completion by September 27th.
- Additional renovations backstage will begin on November 1st.



GOAL 1

Invest in Developing Strong Teams

Develop a cohesive, servant-leader environment of trust and cooperation; commit to a shared vision while maintaining professionalism.

Our recruits are progressing in recruit school/EMT class. Eighteen (18) recruits have passed their EMT-Basic test. They will take the EMT-Advanced exam next month. Eight have passed their EMTA.

September 18th was the last day of the Advanced Leadership Class. The graduation will be held on October 24th.

On September 19th, we had 3 Fire Captains take the written exam for the Battalion Chief's process. ESCI will score the exam.

Sergeant Exams were completed, and nine were promoted to Sergeant on Sept. 23rd. The next test is being delivered in Dec. 2024.

September 4th-6th department-wide mental health training and wellness checks with Dr. Moore- (Suicide Prevention and Awareness)

GOAL 2

Grow Infrastructure and Solidify Finances

Build and diversify our revenue sources to ensure financial adequacy and stability to reduce dependence on any single source.

We're waiting for a response to see if we will receive the GEMA and SAFER grants we applied for.

We have worked with Grants and have applied for reimbursement on the SAFER grant, and we are awaiting a final ruling.

On September 16th, the city took possession of E-One's third ladder truck, a 75-foot Quint that will be located at Station 6 in Cedar Grove when construction is completed.

GOAL 3

Increase Community Collaboration and Quality of Life.

Strengthen relationships with our county and state legislators and surrounding municipalities to aid the City of South Fulton in taking a regional approach to services. Launch initiatives and create change to improve our quality of life, including public safety.

On September 10th, fire personnel attended the Recognition of First Responders event at SW Arts Center.

On 9/11, Chief Jones represented the city and GA Fire Chief Association at the State Capitol with the Governor, recognizing the events of 9/11/01.

On September 22nd, fire personnel attended a community event at the Pine Tree Condominiums.

Our Community Risk Reduction team has participated in the following:

- 9/12 & 9/19 Storytime at the library for Spanish-speaking children
- 9/14 Elizabeth Church Summer Concert
- 9/23 Fire extinguisher Class- 5600 FIB

On September 18th, Chief Jones met with the West Lake High School CTAE board to assist in establishing a fire program at the local high school.

GOAL 4

Focus on Economic Development

Promote a healthy and prosperous economy that supports small businesses, entrepreneurs, tourism, and public-private partnerships. Define and promote the city's identity and market it to stakeholders.

Fire inspectors completed 38 inspections. Fire investigators completed one investigation. The Fire Marshal completed 16 plan reviews.

GOAL 5

Create an Efficient Government

Create internal operations and systems to provide quality and efficient municipal services, improving the quality of life for residents and businesses.

The department will meet with the legal, PD, and IT departments to consider a proposal from Chatt Comm to create a 911 communication plan.

Total number of calls: 1064 Average response time is 13:59



The Municipal Court of South Fulton is committed to upholding justice, ensuring fair and impartial dispute resolution, protecting rights, and maintaining the rule of law through transparent, accessible, and efficient judicial processes.

Invest in Developing Strong Teams

Develop a cohesive, servant-leader environment of trust and cooperation; commit to a shared vision while maintaining professionalism.

We are seeking to hire two additional qualified individuals to fill the position of Court Clerk for the Municipal Court. These positions are critical to the efficient functioning of the court and involve responsibilities such as managing court records, assisting judges, and interacting with the public.

Grow Infrastructure and Solidify Finances

Build and diversify our revenue sources to ensure financial adequacy and stability to reduce dependence on any single source.

Municipal Court holds several in-person court sessions at the new Crestwood facility. We continue to hold Bench Trials, Code Enforcement hearings, Probation Revocations, and School Zone calendars at our new location.

The last Bench Trial calendar of the month is set aside for individuals who require a Spanish-speaking Interpreter. This change helps us better meet the needs of our Spanish-speaking community by minimizing the use of

To provide the best possible service, we have contracted with Certified Interpreters who will be present in court to offer one-on-one assistance. Individuals requiring an Interpreter are scheduled on a dedicated, in-person Plea and Arraignment calendar.

This improvement reflects our commitment to ensuring effective communication and a smoother court experience.

Additionally, this calendar is also available for those who prefer to be heard in person or are experiencing technology issues.

Crestwood (The Move)

We are excited to share that the office space renovation has been completed, and we are progressing steadily toward the final moving-in stages. The next big step will be relocating our administrative staff to Crestwood's newly updated office space.

We are working closely with General Services to finalize the purchase of cubicles and other essential office furnishings. This is key to ensuring the space is fully equipped for our team.

We will continue to provide updates and keep everyone informed as we approach the completion of this project.

Increase Community Collaboration and Quality of Life


Strengthen relationships with our county and state legislators and surrounding municipalities to aid the City of South Fulton in taking a regional approach to services. Launch initiatives and create change to improve our quality of life, including public safety.

Municipal Court plans to have an Amnesty Day to help individuals reinstate their suspended licenses and resolve outstanding warrants within our court system. This initiative aims to reduce the number of arrests, address outstanding violations, and alleviate the overall burden on the court's caseload. Amnesty Day is expected to be scheduled for a Saturday between November 2024 and January 2025.

Initiatives

The newly updated website allows the public to view court calendars, which were uploaded and are easily accessible through the Municipal Court website. This will facilitate easier access to court schedules for the public and legal professionals. Access to the calendars went live on August 19, 2024.

The Number of Citations Written in 2023 and 2024




Please note the following:

- Blue represents the total number of citations entered for 2023=10,845
- Orange represents the total number of citations entered for 2024= 10,555 (January-September 23, 2024)

School Zone Calendar:

*There were **102** cases on the School Zone Calendar for September.

School Zone Overview: Below is a comprehensive chart detailing recent violations, including various metrics related to hearings and resolutions. This report encompasses data pertaining to hearing requests, liability findings, and payments from January to September 2024.



Blue: Total number of violations on the calendar.

- ✚ Orange: Number of individuals who were found liable after a hearing.
- ✚ Grey: Number of individuals found not liable after a hearing.
- ✚ Yellow: Number of individuals who chose to pay their fines on the day of their court appearance rather than have a trial.
- ✚ Green: This number includes individuals who did not attend their scheduled court hearing. Also known as Failure to Appear. (FTA)

Nuisance and Abatement Cases:


- **Case Overview and Ruling:** In September, four Nuisance and Abatement cases were on the calendar.
 - 7915 Rivertown Road, Fairburn—The property was successfully cleared of vegetation and boarded up. The case has been reset to the October 9th calendar. The daughter must have filed a petition with the Probate court before the upcoming court date. The case will remain on the calendar for a status report to ensure that the property remains in compliance.
 - 5565 Feldwood Road, Atlanta—The property is in compliance and should remain that way until the abatement is decided. It has been boarded up and secured. The court will hear the petition to determine abatement on the October 9th calendar.
 - 3930 Dunn Street, Atlanta—The boat has been removed from the property. The owner testified that she had received quotes from vendors

to board up the property, remove the vegetation, and/or demolish it. The case has been reset to the October 9th calendar to determine if the owner will be ordered to demolish the property.

- 3690 Sulene Drive, Atlanta- Demolition has been ordered for the property.

Code Enforcement:

- **Code Enforcement Calendar Overview:** For September, our Code Enforcement calendar included the following:
 - **Defendants:** A total of 36 defendants were scheduled.
 - **Citations:** 89 citations were issued to these defendants.
 - **Failure to Appear (FTA)** 18 FTA 1x business reset.



*Please note the following:

The high number of cases for July 2024 is due to importing 2,500 police citations into our Courtware system. The delay was caused by the cyber-attack in Fulton County. Before mid-July, court staff had been manually entering all citations.

Court Calendar Days:

- **Monday**
 - Bench Trials- 1st and last Monday of the month
 - Code Enforcement 2nd Monday of the month
 - Plea & Arraignment- We provide a Spanish-speaking interpreter on the last Bench Trial Date of the month.
- **Tuesdays:**
 - Plea & Arraignment Calendars 9:00 am and 1:00 pm. Court is held Virtually.
- **Wednesday:**
 - School Zone- 1st Wednesday
 - Nuisance and Abatement 2nd Wednesday
 - Probation Revocation Hearings-Last Wednesday
- **Thursdays:**
 - Plea & Arraignment Calendars 9:00 am and 1:00 pm. Court is held Virtually.
- **Friday: Catch All Day to process and close all calendars.**
- **Monday, Wednesday, Friday- 1st Appearance at 1:00 pm.**



Goal 1

Invest in Developing Strong Teams

The Police Department has four (4) recruits in the academy, eight (8) awaiting the start of the next police academy, and fifteen (15) in the field training program. Two 2 Police Officers were sworn in on September 12th, 2024.

Goal 2

Grow Infrastructure and Solidify Finances

The Police Department was awarded the State of Georgia Public Safety & Community Violence Reduction Grant, which will fund violence reduction initiatives such as gunshot detection, license plate reader cameras, and surveillance cameras.

Goal 3

Increase Community Collaboration and Quality of Life

The Police Department participates in several community events and works closely with HOAs and business groups to improve quality of life. Just a few of many are mentioned below.

Goal 4

Focus on Economic Development

The Police Development issued alcohol work permits and inspected businesses to ensure they complied with applicable laws.

Goal 5

Create an Efficient Government

The Police Department created a Field Inspections and Accreditation Unit to develop policies by "best practices" to operate more efficiently and effectively.

Police Department Guiding Principles



SOUTH FULTON POLICE DEPARTMENT

"The South Fulton Police Department has been developed with 21st Century Policing Principles in mind. The Police Department will conti

"

Chief Keith Meadows
South Fulton Police Department



21st Century Policing Pillars

1. Building Trust & Legiti



Crime Stats Week 36

WEEK 36 September 1st to September 7th 2024										
Management Stats Only	7 day 2024	7 day 2023	7 day % Chg.	28 day 2024	28 day 2023	28 day % Chg.	YTD 2024	YTD 2023	1 Year % Chg.	
Part I Offenses										
Murder	0	2	-100%	2	2	NC	15	16	-6%	
Rape	0	0	NC	0	2	-100%	7	13	-46%	
Robbery	2	5	-60%	4	7	-43%	58	56	4%	
Aggravated Assault	2	2	0%	20	19	5%	148	247	-40%	
Burglary	1	5	-80%	12	26	-54%	166	167	-1%	
Larceny/ From Vehicle	8	11	-27%	47	60	-22%	349	528	-34%	
Larceny/ Other	15	20	-25%	68	108	-37%	758	925	-18%	
Auto Theft	11	8	38%	29	34	-15%	241	366	-34%	
TOTAL PART 1 OFFENSES	39	53	-26%	182	258	-29%	1742	2318	-25%	
Crimes Against Persons										
Crimes Against Property										
Crimes Against Society										
# of Shooting Incidents										
# of Shooting Victims										
ARRESTS	2024	2023	%	2024	2023	%	2024	2023	%	
Murder	0	0	0%	1	0	NC	6	1	500%	
Rape	0	0	0%	0	0	0%	1	2	-50%	
Robbery	0	0	0%	1	0	NC	6	3	100%	
Aggravated Assault	2	0	NC	11	2	450%	42	32	31%	
Burglary	0	1	-100%	0	2	-100%	14	10	40%	
Larceny/ From Vehicle	0	0	0%	3	0	0%	8	2	300%	
Larceny/ Other	2	1	100%	13	25	-48%	113	215	-47%	
Auto Theft	0	0	0%	0	0	NC	11	3	267%	
TOTAL PART 1 ARRESTS	4	2	100%	29	29	0%	201	268	-25%	
Narcotics Arrests	2	1	100%	16	3	433%	106	43	147%	
Other Part II Arrests	24	12	100%	82	72	14%	925	520	78%	
Quality of Life Arrests	6	7	NC	41	12	242%	138	137	1%	
Traffic Arrests(non-DUI)	17	10	70%	44	22	100%	357	160	123%	
Theft by Recv'ing (Autos)	0	0	NC	0	0	NC	16	0	NC	
DUI Arrests	1	0	NC	3	1	200%	41	29	41%	
TOTAL ALL ARRESTS	54	32	69%	215	139	55%	1784	1157	54%	
ACTIVITY SECTION	2024	2023	%	2024	2023	%	2024	2023	%	
Recovered Stolen Autos	6	7	-14%	21	17	24%	148	185	-20%	
Traffic Citations	238	228	4%	832	778	7%	8350	4787	74%	

*ALL FTA'S /PROB. VIOLATIONS HAVE BEEN ADDED INTO QUALITY OF LIFE ARREST AS FOR RMS (NOT ITS ORIGINAL CHARGE)

* Increase

*NC: % Change is Not Calculable due to 2023 value being "0"

* Decrease

Crime Stats Week 37

WEEK 37 September 8th to September 14th 2024									
Management Stats Only	7 day 2024	7 day 2023	7 day % Chg.	28 day 2024	28 day 2023	28 day % Chg.	YTD 2024	YTD 2023	1 Year % Chg.
Part I Offenses									
Murder	1	0	NC	2	2	NC	16	16	0%
Rape	0	1	NC	0	3	-100%	7	14	-50%
Robbery	2	0	NC	5	7	-29%	60	56	7%
Aggravated Assault	4	3	33%	19	20	-5%	152	251	-39%
Burglary	2	3	-33%	10	25	-60%	168	170	-1%
Larceny/ From Vehicle	10	8	25%	46	54	-15%	362	536	-32%
Larceny/ Other	19	14	36%	66	95	-31%	778	939	-17%
Auto Theft	3	0	NC	26	24	8%	243	366	-34%
TOTAL PART 1 OFFENSES	41	29	41%	174	230	-24%	1786	2348	-24%
Crimes Against Persons									
Crimes Against Property									
Crimes Against Society									
# of Shooting Incidents									
# of Shooting Victims									
ARRESTS	2024	2023	%	2024	2023	%	2024	2023	%
Murder	0	0	0%	0	0	NC	6	1	500%
Rape	0	0	0%	0	0	0%	1	2	-50%
Robbery	0	0	0%	1	0	NC	6	3	100%
Aggravated Assault	1	0	NC	10	1	900%	43	32	34%
Burglary	0	0	NC	0	2	-100%	14	10	40%
Larceny/ From Vehicle	0	0	0%	3	0	0%	8	2	300%
Larceny/ Other	0	4	-100%	9	27	-67%	113	219	-48%
Auto Theft	0	0	0%	0	0	NC	11	3	267%
TOTAL PART 1 ARRESTS	1	4	-75%	23	30	-23%	202	272	-26%
Narcotics Arrests	4	1	300%	12	3	300%	110	44	150%
Other Part II Arrests	29	10	190%	94	66	42%	954	530	80%
Quality of Life Arrests	9	0	NC	30	10	200%	147	137	7%
Traffic Arrests(non-DUI)	12	1	1100%	45	21	114%	369	161	129%
Theft by Recv'ing (Autos)	0	0	NC	0	0	NC	16	0	NC
DUI Arrests	0	0	NC	3	1	200%	41	29	41%
TOTAL ALL ARRESTS	55	16	244%	207	131	58%	1839	1173	57%
ACTIVITY SECTION	2024	2023	%	2024	2023	%	2024	2023	%
Recovered Stolen Autos	3	3	NC	19	17	12%	151	188	-20%
Traffic Citations	311	118	164%	949	727	31%	8661	4905	77%

* Increase

* Decrease

*NC: % Change is Not Calculable due to 2023 value being "0"

Beyond the Call of Duty

9/11 Remembrance Event

SFPD and SFFD gathered at the Southwest Arts Center for the "Beyond the Call of Duty" 9/11 Remembrance Ceremony, where we remembered, honored, and celebrated the heroes of 9/11.

Hosted by South Fulton Police Chief Keith Meadows and Fire Chief Chad Jones, in partnership with Audrain Jackson's September 11th First Responders Appreciation Program, the event was a heartfelt tribute to our first responders and the lives lost on that fateful day.

In a special recognition, we honored our very own hero, Cpl. Terrence Harris, for his selfless and courageous actions in saving an individual entrapped in an engulfed vehicle. His heroic service embodies the spirit of bravery and sacrifice that we celebrate today.



Officer Recognition for Heroic Efforts

We are grateful for Cpl—Jeremy McIntyre, who saved a life in a critical vehicle collision.

CITY OF SOUTH FULTON POLICE DEPARTMENT SUPERHEROES

REAL-LIFE HERO ALERT!

We salute Cpl. Jeremy McIntyre for his extraordinary bravery and selflessness in the face of tragedy! During a devastating vehicle collision on Campbellton Rd/Fulton Industrial Blvd, he swiftly applied a tourniquet to a motorist who suffered a life-altering leg amputation.

Cpl. McIntyre's quick thinking and expertise saved a life that day. His heroism is a testament to his commitment to protecting and serving our community.

Let's come together to express our deepest gratitude and admiration for Cpl. McIntyre's courageous actions!



Multi-Agency Community Engagement and Outreach

Opportunity to connect with fellow law enforcement professionals.



Tractor Trailer Enforcement Detail

Tractor Trailer Enforcement Detail on Cascade Road ensures commercial vehicles operate safely and responsibly. A vital part of this effort is enforcing adherence to posted signage, such as weight limits and traffic restrictions.



Swearing-In Ceremony

We are excited to welcome two new officers to the South Fulton Police Department family:
Police Officer II, Brooklyn Unitas, and Police Officer II, Daniel King!



National Forensic Science Week



Loch Lomond Community Meeting



Camera Sharing Program

The Police Department has launched a camera-sharing program. Residents and business owners can register their cameras and integrate them into our real-time crime center, allowing the police department to investigate crimes more efficiently.

**SOUTH FULTON**
POLICE DEPARTMENT


CAMERA REGISTRY
PROGRAM

WORKING TOGETHER TO KEEP SOUTH FULTON SAFE!

- Please share the location of your security cameras with the South Fulton Police Department.
- Sharing does not mean the Police will have access to your camera.
- There is no additional cost involved with sharing your camera location.
 - We will not share your information with anyone else, and will only contact you if a crime occurs in your neighborhood.

Share your security camera locations with the South Fulton Police Department:
connectsouthfulton.org

**SCAN TO REGISTER YOUR CAMERA(S)**
Scan the QR code with your phone's camera to register now!



Citizens Police Academy

**CITY OF SOUTH FULTON
POLICE DEPARTMENT**

CITIZENS ACADEMY

OCTOBER 9, 2024 - JANUARY 22, 2025

EXCELLENCE

COMMUNITY

INTEGRITY

SERVICE

The City of South Fulton Citizens Police Academy includes forty (40) hours of skilled and professional instruction delivered in three-hour sessions with a required one-night per week commitment. Classes are held on Wednesday evenings from 5:30pm – 8:30pm. Unless otherwise specified.

Class topics may include:
Department Overview, Crime Lab, 911, Traffic Stops, SWAT, Homicide investigations and so much more!

Must reside in the City of South Fulton to participate.

**SCAN QR CODE
TO REGISTER**

Training Section

Training and ATS

Captain B. Hicks

Lt. D. Jira

Sgt. L. Riley

Cpl. J. Renfro

# Mandate students – FCPSTC	1
# Mandate student- North Central	0
# Mandate students - GPTC	3
# In FTO P.O. I / P.O. II	15 (12* P.O. I's / 5 P.O. II's) *1 on Military deployment
YTD Total Training Hours	21142 YTD 97 officers deficient YTD mandated training
Total Sworn Officers (Includes those in FTO)	178
# Waiting for mandate	8
# Recruits injured/light duty	1 PAT related
# of recruits recycled:	4 (3 Firearms Failure; 1 Medical)
Upcoming Graduations:	PTC: 10/26 FCPSTC: 9/20
Upcoming exit interviews:	Barber will be released this week. P.O I's in FTO tentative release dates beginning November. PO II's doing FTO with their respective assignments
Upcoming swearing in:	
Are we currently hosting any classes? / When?	14 remain to qualify (SQC). (5/151 3.3% failure rate) Fall In-service start
Advanced Technology Notes:	"Uncategorized" video report: over 24,300 videos (-100).



GOAL 1

Invest in Developing Strong Teams

Develop a cohesive, servant-leader environment of trust and cooperation; commit to shared vision while maintaining professionalism.

The Public Affairs Department is dedicated to fostering a cohesive, servant-leader environment built on trust and cooperation. We are committed to upholding a shared vision that aligns with our community's values while maintaining the highest standards of professionalism. Through collaborative efforts and transparent communication, we strive to support and uplift each other, ensuring our collective success and positive impact on the City of South Fulton.

GOAL 2

Grow Infrastructure and Solidify Finances

Build and diversify our revenue sources to ensure financial adequacy and stability to reduce dependence on any single source.

The Public Affairs Department is committed to strengthening our financial infrastructure by building and diversifying revenue sources. We aim to ensure financial adequacy and stability, reducing dependence on any single source. Through strategic planning and innovative approaches, we strive to create a sustainable economic foundation that supports the continued growth and prosperity of the City of South Fulton.

GOAL 3

Increase Community Collaboration and Quality of Life

Strengthen relationships with our county and state legislators and surrounding municipalities to aid the City of South Fulton in taking a regional approach to services. Launch initiatives and create change to improve our quality of life, including public safety.

The Public Affairs Department is dedicated to strengthening relationships with our county, state legislators, and surrounding municipalities. By taking a regional approach to services, we aim to launch initiatives and drive changes that enhance the quality of life in the City of South Fulton, including improvements in public safety. Through collaboration and shared goals, we are committed to creating a safer, healthier, and more vibrant community for all residents.

GOAL 4

Focus on Economic Development

Promote a healthy and prosperous economy that supports small businesses, entrepreneurs, tourism, and public-private partnerships. Define and promote who the city is and market it to stakeholders.

The Public Affairs Department promotes a healthy and prosperous economy by supporting small businesses, entrepreneurs, tourism, and public-private partnerships. We are dedicated to defining and showcasing the unique identity of the City of South Fulton and effectively marketing it to stakeholders. Through strategic initiatives and collaborations, we aim to create a vibrant economic environment that benefits all members of our community.

GOAL 5

Create an Efficient Government

Create internal operations and systems to provide quality and efficient municipal services, improving the quality of life for residents and businesses.

The Public Affairs Department is committed to creating efficient internal operations and systems to deliver high-quality municipal services. Our goal is to improve the quality of life for residents and businesses in the City of South Fulton by ensuring that our government functions smoothly and effectively, meeting the needs of our community with professionalism and excellence.

DISCIPLINE HIGHLIGHTS FROM SEPTEMBER 2024

During September, the City of South Fulton's Department of Public Affairs had a highly productive month, marked by these critical achievements:

Public Relations

In September 2024, the City of South Fulton's Public Affairs Department released multiple key press releases, including the announcement of Assistant City Manager Carmen Davis joining the leadership team, the launch of a new Food Truck Lunch Program to address food deserts, and the approval of a historic \$257 million budget for FY25. Media coverage surged, with editorial mentions increasing by 2,378%, reaching a potential audience of 918.5 million, primarily driven by stories such as the Guaranteed Income Program, the Food Truck Program, and a spike in mentions on September 20. Positive sentiment increased due to initiatives like the city's fiscal investment and community engagement programs, while negative mentions, including crime incidents and police conduct issues, decreased. Facebook emerged as the city's most popular social media platform, with a significant rise in shares.

Events and Programs

The Events & Program Manager successfully launched the Food Truck Thursday initiative, engaging local businesses and finalizing the Event Clearance Form. They collaborated with various departments, including Parks and Police, to coordinate event coverage for key community activities such as Family Fun Day, Recycle and Shred events, and the Azúcar Fest Gala. The manager also assisted at upcoming events like Yeek Fest and the International Cultural Festival. They were pivotal in coordinating EV Media Day, managing vendor accounts, securing

vendors for future events, and proposing a COSF Homecoming/Spirit Week. Upcoming event management includes the EV Media Day, SoFu SoClean, and City Hall Grand Reopening.

Communications and social media

In September, communications projects included the development of several vital stories, such as the "Beyond the Call of Duty" and "Code Cares for Seniors" recaps, along with pending pieces on tree maintenance, beautification, and Saturday School. Press releases were prepared, including a significant budget announcement, amended by Shaheen following guidance from the City Manager. The EV Media Day social media plan is in development, and meetings with media outlets like 11Alive and Atlanta & Co are underway to solidify partnerships and promotions, particularly for Juneteenth 2025 and other upcoming appearances.

Visual and Digital Media

ADDITIONAL Photos: [Monthly Report - September 2024.pdf](#)

SEPTEMBER'S TOP PHOTOS





The City of South Fulton Public Works regulates solid waste activities inside the city limits for commercial and residential properties. This includes education and outreach, recycling events, Merk Miles Citizens Convenience Center operation, solid waste services for city facilities, and the collection of franchise fees.

Transition of Residential Cart Delivery Program

Solid Waste received the first delivery of carts in August. By the end of October, the plan is to manage in-house delivery and maintenance of carts. Waste Pro and a second vendor are responsible for cart delivery and maintenance during the interim.

Residential Solid Waste Program

Requests for Service

Extra cart requests must be higher and significantly below the average. Bulk and new construction remained flat. This month, 60 homes were added for service. On average, 63 new homes are added for service monthly. This addresses Goals 1 and 3.

Table 1: Monthly Requests for Service from TracEZ

Requests for Service					Average since June of 2023
Item	June	July	Aug	Sept	
Back Door Service	0	3	2	2	5
Extra Cart Request	133	128	43	20	139
New Construction-Add New Service	137	102	51	60	63
Bulk Scheduled Service Requests	459	345	361	322	330

Source: TracEZ

Special Events

Solid Waste held two (2) Paper Shredding and Recycling events during September. These events are intended to encourage resident recycling efforts and serve as an option to destroy sensitive documents. September events:

- An event was held in District 6 on Saturday, September 7, at Creel Park (85 participants), and
- An event was held in District 2 on Saturday, September 21, at Cliftondale Park (61 participants)

The following Paper Shredding and Recycling Event will be held with District 3 on Saturday, October 26, at Welcome All Park.

Complaints

Damaged cart complaint levels continue to remain low. Missed Back Door, and all other complaints remain flat. Please see Table 2.

Table 2: Monthly Complaints by Category

Service Complaints					Average to Date
Item	June	July	August		
Missed Bulk	3	0	0	3	2
Damaged Cart - Repair or Replace	37	22	45	32	19
Missed Back Door Garbage	34	18	34	31	17
Missed Curbside Garbage	392	175	147	177	133
Waste Administration - Spills / Litter	3	0	2	1	3

Source: TracEZ

Merk Miles Operations

Data is available through August 2024. Revenue and the number of vehicles serviced remain flat. The City of South Fulton received a \$5,000 profit-sharing check for the month of August.

Table 3: Merk Miles Operations

Merk Miles				
Item	May	June	July	August
Total Number of Recyclers	534	553	461	479
Recycling Collected (Tons)			15.21	21.30
Total Number of Vehicles Serviced	2,027	1,826	1,821	1,857
Total Solid Waste Collected (Tons)	292.00	209.00	331.86	361.15
Gross Credit Card Transaction Revenue	\$39,027.81	\$ 38,714.90	\$ 39,553.03	\$ 43,043.52
Cash Revenue*		\$ 10,122.00	\$ 9,981.00	\$ 10,246.00

Source: Latham Sanitation



The following is the end of September 2024 Transportation Update Report. The (*) mark indicates updated information from the previous report. This report overviews *sixty-four (64) projects for the City of South Fulton. The report will detail projects in TSPLOST I, TSPLOST II, Capital Improvement, State, and Federal projects within Public Works within the following stages:

1. Planning: *Two (2) total projects.
2. Design: *Thirty-seven (37) total projects.
3. ITB/ Out-to-Bid: Six (6) total projects.
4. Under Construction: Sixteen (16) total projects.
5. Completed: Three (3) total projects.

1. Planning Phase (*2 projects) Projects in the planning phase have project scopes, Right-Of-Way (ROW) and land acquisition assumptions, and project cost estimates. However, a design engineering firm or consultant has not evaluated the projects.

- **Capital Improvement Projects (1)**

- **RG-165. Ridge Rd Gravel paving project.** A joint venture with the city of East Point to pave approximately 700 feet of Ridge Road. The City of South Fulton portion is from the East Point city limits to Will Lee Rd. A Request For Qualifications (RFQ) has yet to be issued.

- **TSPLOST II Project (1). Details below.**

- The City Council approved three design engineers for standby design engineering services. Contracts have been executed, and Public Works engaged the firms for design analysis. A tiered approach was used to advance projects from the planning phase. The scopes of Operational/Safety Improvement (OSI), Pedestrian/ Bike Improvement (PBI), and Bridge (B) projects were evaluated and moved into the design phase and towards advertising for construction. Signal Upgrades (SU) will follow. Once the design consultants are assigned to the project, project estimates will be updated along with a project schedule.

Project Name	Cost Est
SU-711. Cascade Rd signal communication upgrades at all intersections from the Atlanta city limits to New Hope Rd., excluding those already upgraded. Design engineering will start once a design consultant is brought on.	\$2.4MM

2. Design Phase (37 projects). Projects in the design phase will move towards construction once the design has been completed, ROW plans are certified, and land has been acquired or condemned. Then, the Intent To Bid (ITB) phase will begin.

- **Capital Improvement Projects *(6)**

- ***B-599. Oglesby Rd. Bridge/Culvert over a tributary for Morning Creek.** This bridge needs replacement but must have traffic accessibility throughout the project, as this is the only way over this tributary for residents on this road. The estimated cost is \$2.1 million. *A design consultant has been selected. A public input open house will be set once the concept report is complete and approved.
- **RG-160. Jones Road** Paving and possible Culvert replacement impacting Districts 3 and 4. Jones Road has two segments that are unpaved and need to be paved. The design consultant should consider any improvements needed at the intersection with Hall Road, a 4-way stop controlled. Additionally, it should consider coordination with a planned GDOT roundabout project at the intersection with Campbellton-Fairburn Road (SR92). *10 parcels are estimated to be acquired. RSH is the design consultant. The estimated design cost is \$538K. *The concept report is under review. A public input open house is tentative for *November 2024.
- **RG-164. Oxford Rd.** A one-half-mile unpaved residential street, a cul-de-sac originating from West Stubbs Rd in District 2. ROW needs are being evaluated. Khafra Engineering is the design consultant. The estimated design cost is \$150K. *The concept report is under review, and once accepted, a public input open house will be scheduled.
- **RG-163. Thames Rd.** A 1600-ft gravel road that services one address that originates at Butner Rd. At the intersection with Butner Rd., a complete street design, including sidewalks, will be implemented. The rest of Thames will have a rural street design with street lanes. ROW needs are being evaluated. Khafra Engineering is the design consultant. The estimated design cost is \$159K. *The concept report is under review, and once accepted, a public input open house will be scheduled.
- **RG-162. Rocky Head Rd.** A 900-ft. unpaved residential street connecting Owl Rock Rd and Union Rd in Districts 1 and 2. ROW needs are being evaluated. Khafra Engineering is the design consultant. The estimated design cost is \$110K. *The concept report is under review, and once accepted, a public input open house will be scheduled.
- **RG-161. Hall Rd.** An approximately one-mile unpaved road needs paving and improvement, including sidewalks and other upgrades. The current bridge at Line Creek may need to be replaced. Still, a hydrology study is required to determine if replacing the bridge with a culvert is feasible. Additionally, the intersections of Hall Rd with Jones Rd and Ridge Rd will need to be improved. Another segment, approximately 1.75 miles long, is currently paved but requires the addition of sidewalks on both sides and other necessary upgrades. It's important to note that the intersection with HWY 92 – Campbelltown-Fairburn Rd. is part of a GDOT Roundabout project that needs to be coordinated into this project. ROW needs are being evaluated. RSH is the design consultant, and the estimated design cost is \$712K. *The concept report is under review. * Public input open house tentative for November 2024.
- **Federal/State Projects in the design phase *(8)**
 - **PI0019647.** Improvement of **Fulton Industrial Blvd/SR 70 at Westpark Place** intersection. The aim is to increase the sight distance for turning-lane motorists by offsetting the left turn lanes on Fulton Industrial Blvd. A Restricted Crossing U-turn (RCUT) intersection

will also be added to ease congestion and accidents coming from Westpark Place. According to GDOT, *design engineering has begun. *A project schedule is anticipated in October 2024 after the concept is approved. The estimated cost is \$2.6 million. The project is 105 feet long. GDOT estimates four parcels to be acquired.

- **PI0019841.** Improvement of **SR 138/Jonesboro Rd at Bethsaida Rd** intersection. The aim is to install a multi-lane roundabout. According to GDOT, this safety project is in the concept phase and is estimated to cost \$3.4 million. The project is 105 feet long. GDOT estimates nine parcels to be acquired and is working on the Field Survey Summary. *Design engineering has begun, and a project schedule will emerge once the concept is approved.
- **T-285.** A roundabout in District 4 will be constructed at the intersections of SR 92, Butner Rd, and Ridge Rd. (1/2 mile), including streetlights. *All parcels have been acquired. AECOM is in final design and is working on addressing comments received during the field plan review. GDOT completed the Final Design Phase Summary. The estimated construction let date by GDOT is February 2025, for an estimated \$6.8 million.
- **T-265.** Sidewalks and landscaping will be constructed on both sides of Old National Highway from Flat Shoals Rd to Jonesboro Rd. The project will include signal upgrades at Bethsaida Rd, Creel Rd, Woodward Rd, McGhee Landing, and Flat Shoals Rd in Districts 6 and 7. GDOT is in the final design review and approval phase. Two parcels are yet to be acquired for the project. Funding for this project is through the ARC's Last Mile Connectivity Program. The estimated cost is \$5.3 million, with \$1.2 million in local funding. Atlas is the design firm working on this project. The anticipated construction let date is June 2025. However, once the last two parcels are acquired, the project can move to the ITB phase to let for construction in late 2024.
- **T-281.** Fulton Industrial Blvd sidewalks between Lakeview Court and Westpark and **T-282,** Fulton Industrial Blvd @ Cascade Road intersection improvements for *0.4 miles, both in District 1. Design engineering ongoing. All agreements between the City and GDOT are in place, and the City signed off the Concept reports. Both projects are part of the Fulton Industrial Community Improvement District (FICID). Projects will be let for construction through the FICID; South Fulton is listed as the local Municipality and funded through the ARC's Last Mile Connectivity Program. The estimated cost is \$5.4 million, with \$1 million in local TSPLOST I and FICID (20% matching) funding. *Kimley-Horn & Associates, Inc. awarded as the Project Engineer (PE)
- **OSI-605.** SR 92 @ Jones Rd and SR 92 @ Demooney Rd intersections improvements, including installing two roundabouts. The total project length is 4040 feet, and it will be managed and funded under GDOT's safety program. Short-term and intermediate-term solutions have been developed to address safety and operational concerns, such as clearing vegetation and temporary traffic signals. There may be some lane closures during the project. The estimated construction let date, according to GDOT, is January 2027, with an estimated cost of \$8.1 million. A preliminary Field Plan Review will be held at GDOT in December 2024.
- **B-502.** Bethsaida Rd over Morning Creek bridge will be replaced, and sidewalks will be added. The project length is a quarter of a mile. GDOT will manage and fund this project under its

Local Bridge Replacement Program. According to GDOT, the construction let date is Summer 2025. The estimated cost is \$5.1 million, with the city funding \$50k towards ROW acquisition.

- **TSPOST II Projects in the Design phase *(17) Details below.**

- *The design will undergo validation and authorization this fall after the concept is developed for the following projects. *Public Input Open House will follow, and ROW plans can be developed.

Project Name	Cost Est.
T-288. Stacks Rd Bridge Replacement over CSX Railroad. Design is estimated to be completed by *October 2025, with construction let by the end of 2025. CSX is reviewing the concept report.	\$4.6MM
OSI-631. Union Road at Thames Road Intersection Improvements will include a roundabout, sidewalks, and streetlights. Design was awarded to AEI. Estimated completion is Fall 2025. Eleven parcels are estimated to be acquired.	\$2.9MM
OSI-629. Ono Rd/Hobgood Rd to Rivertown Road intersection improvement, including roundabout, sidewalks, and streetlights. Design was awarded to AEI. Estimated design completion is late fall 2025. eighteen parcels are estimated to be acquired.	\$3.6MM
OSI-628. Old Fairburn Road to Thaxton Road intersection improvements, including roundabout alternatives, sidewalks, and streetlights. *Design was awarded to Kafra. Estimated design completion is late spring 2025. Two parcels are estimated to be acquired.	\$2.9MM
OSI-622. Butner Road at Aldredge Rd intersection improvements, including roundabout alternatives, sidewalks, and streetlights. Design awarded to Kafra. Estimated design completion is summer 2026. Two parcels are estimated to be acquired.	\$2.9MM
OSI-600. Bethsaida Road at Creel Road/West Rd intersection improvements, including roundabout alternatives, sidewalks, and streetlights. Design awarded to AEI. Estimated design completion is Summer 2025. Fifteen parcels are estimated to be acquired.	\$3.5MM
OSI-623. Bethlehem Rd at Cedar Grove Rd intersection improvements, including roundabout alternatives, sidewalks, and streetlights. Design awarded to Kafra. Estimated design completion by Summer 2026. Eleven parcels are estimated to be acquired.	\$2.9MM
OSI-620. Aldredge Rd at Merk Rd intersection improvements, including a roundabout, sidewalks, and streetlights. Design awarded to AEI. Design completion by late Fall 2025. Opportunity for public input. Ten parcels are to be acquired.	\$3.5MM
PBI-914. Fill in sidewalk gaps within the existing sidewalk network on Union Rd, from Campbellton Road to Vandiver Road. Design awarded to Khafra Engineering. *Fourteen parcels to be acquired. *Estimated Design completion by Summer 2025.	\$2.3MM
B-508. Koweta Road Bridge Over Deep Creek Replacement. RFQ for Design was advertised at the end of May 2024. *Design Quotes received on July 8th were evaluated, and a design consultant started on August 30 th , 2024.	\$3.5MM
B-505. Derrick Road Bridge Over Deep Creek Tributary Replacement. RFQ for Design was advertised at the end of May 2024. *Design Quotes received on July 8th were evaluated, and a design consultant started on August 30 th , 2024.	\$3MM
PBI-906. Welcome All Rd sidewalks (1.5 miles) from Roosevelt Hwy to Will Lee Rd. RFQ for Design was advertised at the end of May 2024. *Design Quotes received on July 8th were evaluated, and a design consultant started on August 30 th , 2024.	\$3.5MM
PBI-911. Merk Rd sidewalk (1.25 miles) from Camp Creek Parkway to Alredge Rd. RFQ for Design was advertised at the end of May 2024. *Design Quotes received on July 8th were evaluated, and a design consultant started on August 30 th , 2024.	\$4.2MM

PBI-910. Fill in sidewalk gaps, approx. $\frac{3}{4}$ of a mile within the existing sidewalk network on Jerome Rd from Old Notional Hwy to Old Bill Cook Rd. RFQ for Design was advertised at the end of May 2024. *Design Quotes received on July 8th were evaluated, and a design consultant started on August 30 th , 2024.	\$1.8MM
PBI-908. Flat Shoals Rd sidewalks (2.5 miles) from Old National Hwy to Buffington Rd. RFQ for Design was advertised at the end of May 2024. Design Quotes received on July 8 th were evaluated. *Design was awarded to RS&H September 2024.	\$6.4MM
PBI-903. Cascade Rd sidewalk (3 miles) from the City of Atlanta Limits to Fulton Industrial Blvd. RFQ for Design was advertised at the end of May 2024. Design Quotes received on July 8 th were evaluated. *Design was awarded to RS&H in September 2024.	\$6.9MM
PBI-902. Bethsaida Rd sidewalk (1.5 miles) from Old National Hwy to Nunn Woods Way. RFQ for Design was advertised at the end of May 2024. Design Quotes received on July 8 th were evaluated. *Design was awarded to AEI/STV in September 2024.	\$4.6MM

- **TSPLOST I Projects in the Design phase (6) Details below**

<u>Project Name</u>	<u>Cost Est.</u>
OSI-618. The final design of the Welcome All Rd @ Scarborough Rd intersection improvement includes a roundabout and sidewalks. ROW phase. Acquiring nine parcels with design completion by November 1, 2024.	\$2.6MM
OSI-616. The final design of Stonewall Tell Road at Jones Road/Pittman Road intersection Improvement includes a roundabout and sidewalks. ROW phase. Acquiring ten parcels with design completion by November 1, 2024.	\$3.1MM
OSI-608. The final design is to be completed by Fall 2024 for the intersection improvement of Enon Road at Stonewall Tell Road, including roundabouts, streetlights, and sidewalks. Jacobs Engineering is the engineer of record. ROW phase. *Acquiring seven parcels with design completed by *Summer 2025.	\$3.1MM
OSI-607. The final design of Demooney Rd @ West Stubbs Rd intersection improvement includes a roundabout, streetlights, and sidewalks. ROW phase. Acquiring four parcels with design completion by *Spring 2025. Jacobs Engineering is the engineer of record.	*\$3.4MM
OSI-603. Butner Rd @ Pittman Rd intersection improvements, including sidewalks and streetlights. *The added Design of a roundabout for this project has caused a redesign and pushed design completion to October 2025.	*\$3.3MM
OSI-601 (B-500). Final design of Butner Road @ Camp Creek Parkway intersection improvement & bridge replacement, including sidewalks and trail path. GDOT has safety concerns for this intersection and may coordinate a quick-fix project. Projects are scheduled to be let together for construction in *early 2025. ROW phase. Two parcels are left to acquire.	\$4.4MM

3. ITB/ Out-To-Bid (6) Projects. Projects in this phase are getting ready to go through or are in the bid process. The next phase is the construction phase.

- **Federal/State Projects in ITB (1)**

- **T-277.** The Cochran Rd bridge over Camp Creek in District 2 will be replaced. The bridge will have lighting, sidewalks, and new roadway approaches. Fulton County donated the last parcel

on May 1, 2024, completing the ROW acquisition. The estimated construction let date is in *October 2024, funded through ARC's Roadway/ Bridge Upgrade program with local let. The estimated total cost is \$3.9 million, with \$422K in local funding towards construction. *The City is in the process of preparing an ITB for construction.

- **TSPLOST II Projects in ITB (1)**

- **T-270 (B-504).** The design for Demooney Rd over Deep Creek Bridge Replacement, which has sidewalks on both sides, is complete. *The project is in the ROW phase. Once the five parcels are acquired, the project will enter the ITB phase for construction. The estimated construction let date is *Fall 2025. The estimated cost is \$3.2 million.

- **TSPLOST I Projects in ITB (2)**

- **SU-700.** The final design of Flat Shoals Road Signal Upgrades and fiber communications will be from Mallory Rd to Old National Hwy. Two parcels are in final negotiation. The City is preparing an ITB for advertising in September 2024. The estimated cost is \$4 million.
- **OSI-617.** The final design of Welcome All Rd @ Jailette Rd intersection improvement, including sidewalks and streetlights. All four parcels were acquired. The City will prepare an ITB for advertising once final utility coordination is done. *Estimated October 2024 Construction let date. Once the contract is awarded by the Council and signed, the Notice To Proceed (NTP) will be sent to the approved contractor, estimated in January 2025. The estimated cost is \$2.2 million.

- **TSPLOST I Out-To-Bid (2)**

- **OSI-615 and OSI-613.** *Design is complete to improve the Stonewall Tell Rd @ Union Rd intersection, including streetlights, sidewalks, and a roundabout. Also, Old Fairburn Road @ Union Road intersection improvement. Due to proximity, projects bid as a single project for construction in early Fall 2024. Bid closed on September 24, 2024. The estimated cost is \$4.3 million. *The bids are being evaluated; the selected bid will be submitted to the council for awarding. *NTP will follow the signing of the contract.

4. Under Construction (16) Projects

- **Federal/State (7)**

- **T-280.** Oakley Road over Broadanax Creek bridge replacement in District 7. This GDOT-managed project includes sidewalks on both sides. The project completion date has been extended to October 31, 2024. Williams Contracting Company, LLC has the contract at \$1,992,985.75. The project is funded through ARC's Roadway/ Bridge Upgrade program with GDOT let. The total cost is \$3,292,985.75 million, with \$50K in local funding. A detour was estimated to start June 6, 2024. As of *September 3, 2024, a ROW issue and a utility issue have delayed the detour's start. GDOT will update the project completion date.

- **T-273.** Buffington Road from Rock Quarry Road to SR 14/US 29 is being upgraded. The bridge over South Fulton Parkway will be replaced. **T-272.** Additionally, Buffington Road from Royal South Parkway to Rock Quarry Road is undergoing upgrades, including shoulder sidewalks and operational improvements at each intersection. Both projects are in District 5 and are GDOT-managed. C.W. Matthews has been awarded both contracts for \$42.5 million, with \$3.1 million in local funding for utilities. The expected construction completion date is August 2026. *The project is on target with all parcels acquired. Utility relocation, storm drain installation, and retaining wall construction are ongoing. Throughout the construction process, temporary lane closures, traffic shifts, and detours may be implemented to ensure the safety of everyone in the area. However, no closures will occur from 6 am to 9:30 am and 4 pm to 6 pm, Monday through Friday.
- **T-266.** The sidewalk project along New Hope Rd between Campbellton Rd and Danforth Rd will include a roundabout at Boat Rock Road in District 1. It is 80% Funded through the ARC's Last Mile Connectivity Program and 20% in local funds. On March 19th, 2024, DAF Concrete, Inc. was awarded the contract for \$3,301,268 plus a 10% contingency. NTP will follow the contract signing. *Construction activity is estimated to start in October 2024.
- **OSI-624.** Converting Roosevelt Highway at Washington Rd signalized T intersection into a single-lane roundabout and other improvements in District 3. This is a GDOT-managed project. GDOT issued the NTP to Knight & Associates on November 30, 2023. The construction completion date is September 30, 2025. According to GDOT, the total cost is \$6,774,387.63, plus \$684,300 in local funding for utilities.
- **RS-417.** Full-depth Reclamation (Pavement Rehab) of 11 locations in the Fulton Industrial Blvd area in District 1 for 2.7 miles. There will be deep base repair as needed and milling and resurfacing. Those roads are Frederick Ct, Waterfront Dr, Wharton Dr, Indeco Blvd, E. Great Southwest Pkwy, Westgate Dr, Bucknell Ct, Villanova Dr, Loyola Dr, Fisk Dr, and Greensboro Dr. The project was awarded to Atlanta Paving and Concrete Contractors, Inc. in an amount not to exceed \$2,956,048.40 plus 10% contingency for a total of \$3,251,653.24. LMIG State Funds will fund this project.
- **RC-149.** Full-depth Reclamation of Stacks Rd from Feldwood Rd to 1,000 feet west of Mallory Rd in District 5, with widening, paving, and striping. The project was awarded to Atlanta Paving and Concrete Construction, Inc. in an amount not to exceed \$688,506.90 plus 10% contingency for a total of \$757,357.59. LMIG State Funds will fund this project. The estimated completion date is October 1st, 2024.
- **Capital Improvement Projects (1)**
- **T-284.** The Kimberly Rd at Cascade Rd intersection improvement projects will include a new traffic signal, repaving, and intersection striping. All parcels have been acquired. DCBC, LLC was awarded the contract for \$621,957.80, plus a 10% contingency for a total award of \$684,153.58. The total project cost, including design, is \$740,553.58. *The estimated completion date is July 2025.

- **TSPLOST II Projects (3)**

- **T-276 (B-503).** Cochran Rd Bridge over Deep Creek replacement project in Districts 2 and 4. BRTU was awarded the contract for \$3,895,677.40 on September 26, 2023. The project is scheduled to be completed by the end of 2024, and the total cost, including design, is \$4,171,626. The culvert is being installed.
- **T-271 (B-506).** Fairburn Road upgrades from Cascade Rd to North Utoy Creek include sidewalks, North and South Utoy Creek bridge replacements, turn lanes, and other improvements in District 1. SD and C, Inc. was awarded the contract for \$8,454,703.64 with a contingency of 750,000. The total estimated cost is \$9,723,473. The estimated completion date is June 27, 2025.
- ***RC-127.** The Gullatt Rd, Full-Depth Reclamation project, will occur from the I-85 bridge to McClarin Rd, next to the railroad tracks just before Roosevelt Highway. Gullatt Rd is partially in the City of South Fulton and partially in the City of Fairburn. An IGA was signed between both cities. The City of Fairburn let the project for construction, which was awarded to Blount Construction. The City of South Fulton will be responsible for 50% or \$337,306 of the construction cost (\$674,612) on the Gullatt Rd part of the project.

- **TSPLOST I Projects (5)**

- **PBI-900.** Sidewalks and streetlights along both sides of Danforth Rd extending from Cascade Rd to Rehoboth Circle in District 1. CMC, Inc. has the contract for \$1,394,740. The total cost is \$1,770,551 million. The project's estimated completion date is *December 2024. Sidewalk installation continues with utility relocation.
- **OSI-614.** Rivertown Road @ Cedar Grove Road intersection improvement, including a sidewalk and a roundabout in District 4. It was approved for construction at the October 10, 2023, City Council meeting to CMC, Inc. for \$2,786,641.10. The total cost is \$2,932,191.10. The construction completion date is March 2025. *Utility relocation is continuous, along with grading.
- **OSI-602.** Butner Road @ Union Road intersection improvement will include streetlights and the addition of a roundabout to address congestion and reduce the severity of accidents at this intersection, sidewalks, and other improvements impacting districts 2 and 3. SD and C were approved for construction for \$3,813,696. A fully executed contract is in place. NTP was issued on January 22, 2024. The total cost is \$4,065,625. The construction completion date is February 2025. The detour started March 19th on Union Road, north of the intersection. *Utility relocation, storm drain, and waterline installations are ongoing.
- **B-501.** Enon Road over Camp Creek Tributary bridge replacement and sidewalks in District 1 was approved for construction and awarded to Baldwin Paving Co., Inc. for \$1,814,805.02. NTP was issued on January 24, 2024. The total cost is \$2,137,978.02. *Due to utility delays, the construction completion date is estimated to be January 2025. There will be a complete bridge closure for 2-3 months, but efforts are being made to minimize the detour length to reduce inconvenience for all travelers on this route. A groundbreaking ceremony was held on April 26th. Utility work is ongoing.

- **P-901.** Enon Road sidewalks, along with streetlights on both sides, from Lynarbor Ln to Sanford J. Jones Blvd. to impact District 2. AEI is the Engineer of Record. The contract was awarded to DAF Concrete, Inc. for \$3,583,350 with a 10% contingency. The total estimated cost is \$4.2 million. NTP was granted on March 28, 2024, with an estimated completion date of October 15, 2025. Utility relocation and sidewalk placement are ongoing.

5. Completed Projects (3)

• City of Atlanta funded project (1)

- **T-283.** A Culvert was replaced at the crossing of Loch Lomond Trail over Kimberly Creek. The City of Atlanta (COA) funded the installation of the culvert due to damage caused by a COA water main break in District 1.

• TSPLOST 1 Project (1)

- **OSI-604.** Improvements to the Campbellton Rd @ Stonewall Tell Rd intersection, including sidewalks, turn lanes, four streetlights, and a new traffic signal in Districts 1 and 2. CMC, Inc. was awarded the contract for \$3,174,180. *The total cost is estimated at \$3,361,538. Greystone Power activated the signal and turned the streetlights on, and a new alignment of Stonewall Tell Rd is in place. *The construction part of the project came in under budget at \$2,917,114.04.

• *TSPLOST 2 Project (1)

- ***TSPLOST II Resurfacing.** *There are 63 resurfacing projects throughout the City: Dist. 1(10), Dist. 2(7), Dist. 3(10) Dist. 4(12), Dist. 5(7), Dist. 6(8), and Dist. 7(6). Three (3) more projects intersect districts. All three are in District 3 and intersect Districts 2, 4, and 5. The 3-Tier Resurfacing Contract was approved for ER Snell for \$21,726,739.66. NTP was executed, starting with Tier 1's 27 resurfacing projects. *Tier 2's 18 resurfacing projects started in March 2024, and Tier 3's 18 resurfacing projects started in June 2024. *The updated Resurfacing Program schedule shows that all three tiers are completed.

REPORT KEY:

Asterisk(*)	Updated information since the last report is after the *.
PBI-	Pedestrian and Bike Improvements
OSI-	Operations and Safety Improvements
B-	Bridges
SU-	Signal Upgrade
RC-	Resurfacing Corridors
RS-	Resurfacing Subdivision
RST-	Resurfacing Topping
GDOT-	Georgia Department of Transportation
ARC-	Atlanta Regional Commission

ROW-	Right-Of-Way
PE-	Project Engineering
CST-	Construction
UTL-	Utilities
RCUT-	Restricted Crossing U-Turn Intersection
RG-	Paving and upgrades to unpaved roads (i.e., gravel).
RFQ-	Request For Quote
NTP-	Notice to Proceed
ITB-	Intent To Bid
LMIG-	Local Maintenance and Improvement Grant



Planning &
Engineering



Construction Operations
& Maintenance



Traffic Operations



Solid Waste

SEPTEMBER 2024



PUBLIC WORKS Monthly

Tree Removal on Cascade-Palmetto Highway from Storm Helene

One Department * One Mission * One Team



DEPARTMENT OF PUBLIC WORKS

Antonio M. Valenzuela, Director

Jim Martinez, Deputy Director

INTRODUCTION

The Public Works Department is pleased to release the Project Updates Report for the various divisions- Planning, Capital, TSPLOST, and Engineering, Construction Operations and Maintenance, Traffic Operations & Maintenance, and Solid Waste.

The report is a reference document for all active projects in the City of South Fulton that are in various stages of implementation that include procurement, design, right-of-way acquisition, construction, and maintenance. Also, it outlines other standalone activities/programs, i.e., streetlights, utilities, and traffic calming.

The document is broken into three sections as outlined below:

- SeeClickFix allows residents and business owners to provide City of South Fulton staff with pictures, specific descriptions, and other valuable information needed to get the job done efficiently.
- Transportation Section contains information related to Construction Operations & Maintenance, Traffic Operations & Maintenance, and Utilities. A summary of the Capital Improvement (CIP) and TSPLOST projects is included; however, the factsheets are omitted from this report. Instead, the department launched a web-based real time project reporting tool using this [link](#) available on the Public Works homepage.
- The Solid Waste section updates the reader on the residential collection program in the city.



Noteworthy accomplishments include:

1. OSI 613 and OSI 615 Old Fairburn/Stonewall Tell at Union is ready to select a contractor to begin construction.
2. The city awarded project T284-the intersection and signal improvement of Kimberly Road Signal and Intersection and Signal Improvements. Construction is projected to start in October.
3. OSI 604 Campbellton Road at Stonewall Tell Road reached final acceptance by the city.

TABLE OF CONTENTS

	<u>Page</u>
Introduction	2
I. SEECLICKFIX	5
II. TRANSPORTATION	6
Status of Capital and TSPLOST Projects in Design and ROW Phases	7
Capital and TSPLOST Projects in Construction	
• B501 Enon Road over Camp Creek Tributary	11
• B503 Cochran Road over Deep Creek	15
• OSI 602: Butner Road at Union Road	21
• OSI 614: Rivertown Rd at Cedar Grove Road	26
• PB 900: Danforth Road Sidewalks	30
• PB 901: Enon Road Sidewalks	33
• T271/B501: Fairburn Road Operational Improvements	37
• Stacks Road Full depth Reclamation	39
III. CONSTRUCTION OPERATIONS AND MAINTENANCE	43
• In-House Staff	44
• Brightview	50
• American Eagle	59
• Right-of-Way Maintenance Schedule	72
• Street Sweeper Schedule	79
IV. TRAFFIC ENGINEERING, OPERATIONS, AND MAINTENANCE	82
• Traffic Operations and Maintenance	83
• Traffic Calming Requests to Date	86
• Traffic Calming Studies Completed this month	92
V. UTILITY PERMITS	94
VI. STREETLIGHTS	98
• Streetlight Requests	99
• Capital & TSPLOST Projects Streetlight Inventory	101
VII. SOLID WASTE	102

SECTION I:


SeeClickFix



The City of South Fulton (COSF) 311 platform provides City officials with a centralized issue management system to manage issues from creation to resolution - engaging City of South Fulton residents throughout the process. The COSF mobile app and web tools allow residents and business owners to provide City of South Fulton staff with pictures, specific descriptions, and other valuable information needed to do the job efficiently. In addition, residents may seek information about city services or report non-emergency incidents by calling the city's **24-hour 311 Call Center at (470) 552-4311**.

Summary of SCF Requests

SCF	September 2024	Year to date
Total Requests Received	269	3,308
Open	36	62
Closed	233	3,246



Note: Category Others includes Manhole covers, and Street flooding

SECTION II:TRANSPORTATION





CAPITAL AND T-SPLOST TRANSPORTATION UPDATES




The City of South Fulton has a Capital and TSPLOST Program for implementing design projects that have been identified by City staff and stakeholders as a priority. Funding comes from the General Fund, TSPLOST sales tax collections and some Federal money.

TSPLOST-I program tax collections ended in 2022, and TSPLOST-II collections started in 2022 and will end in 2027. TSPLOST-I projects are being prioritized for completion and TSPLOST-II projects all will soon all be in the concept stage.

The delivery of projects is centered around GDOT's Plan Development Process (PDP). This process typically consists of the four major phases: Design, Environmental Clearance, Right-of-Way (Services and Acquisition) and Construction (including CEI). Additional details of these phases are depicted below, which detail the project development process utilized by Public Works.

The plan development process, start to finish, is illustrated below:



TSPLOST: Projects under construction

B 501 – Enon Road over Camp Creek Tributary (Bridge): Utilities are completing their relocations of facilities. There is a plan to start a 60-day detour on October 7th to demo the current culvert and construct the new one.

T 276 – Cochran Road over Deep Creek (Bridge): The contractor is working on pouring the culvert footings before placing the culvert over Deep Creek. (B503 TSPLOST-II)

OSI 602 - Butner Road at Union Road: Underbuild utilities (Roundabout) - AT&T and Comcast – are completing their relocations on the poles. COA Watershed has two final valves to coordinate moving with the property owners. Curb, gutter and sidewalk installation on the north half of the roundabout complete except where old utility poles have yet to be removed. Much of the curb, gutter and sidewalk is complete on the south side also. Contractor planning the transition to the south side of Union Road.

OSI 614 – Rivertown Road at Cedar Grove Road (Roundabout): The utility owners – Greystone and City of Atlanta Watershed are continuing their relocations. AT&T and Comcast will complete their relocations following Greystone. The contractor is continuing stormwater facility placement and has started grading out the roundabout.

P 900 – Danforth Road Sidewalks: Additional sidewalk work has been completed. Further sidewalk work will be following the completion of Georgia Power relocations.

P 901 – Enon Road Sidewalks – The contractor has completed additional segments of the sidewalk work, but some areas are waiting on further utility relocations.

T 271 – Fairburn Road, Phase II (Bridge, Sidewalks, and Signal Upgrade) – The contractor is continuing to place sidewalk and curb and gutter where possible. Other utilities are designing their relocations including City of Atlanta water, Georgia Power, AT&T, Comcast, and Atlanta Gas and Light. A significant effort will involve the placement of a bypass line for the water main in the vicinity of the bridges.

T 284 – Kimberly Road – The city has awarded this work to the selected contractor and will begin work in October.

OSI 613/615 – Old Fairburn Road/Stonewall Tell Road at Union Road – The city is working to select a contractor to be approved by Council for award and construction commencement. Currently 15 of 19 ROW parcels are closed. The others are condemnations awaiting final signature by a Fulton County Judge. (Note moving forward reporting on these two projects will be tracked under OSI 613 only).

TSPLOST I: Projects moving toward construction

SU 700 – Flat Shoals Road ATMS – following review of the Encroachment permit by GDOT, the consultant is completing final requested changes. Two ROW parcels are pending closure. The city is preparing an ITB for advertising once the signal permits are completed.

OSI 617 – Welcome All at Jailette Road – Several utilities have recently submitted their relocation plans. Some final consultant coordination with utilities remains before the city prepares and advertises an ITB.

Federally Funded Projects.

T 266 – New Hope Sidewalks – The city is awaiting GDOT issuing the NTP to the selected contractor. The contractor will commence construction soon after this occurs. The city is coordinating with a private company's fiber installation and a Fulton County sewer relocation on the lower one-third of the project location.

T 277 – Cochran Road at Camp Creek (Bridge) – The ITB for this project is in Procurement being prepared for advertisement and an October letting.

T 265 – Old National Highway Sidewalks – GDOT programmed Letting June 2025; There have been 27 of 29 parcels closed. One parcel closing and one parcel condemnation remains. Final plans to be reviewed by the city in late August.

TSPLOST II and Capital Projects

Seven TSPLOST II Intersection Improvement projects - Bethsaida Road at Creel West, Aldredge Road and Merk Road, Bethlehem Road and Cedar Grove Road, Butner Road at Aldredge Road, Old Fairburn Road at Thaxton Road, Ono Road/Hobgood Road at Rivertown Road, Union Road at Thames Road and one Sidewalk project – Union Road are in various states of concept report review and completion in preparation for public meetings this fall.

The Jones Road and Hall Road paving and culvert replacement projects are in a design effort through concept, which is complete, and a joint public meeting is being coordinated for this fall. Design will be validated and authorized after concept. Part of the decision to be made on each of these projects is the approach to culvert replacements.

Rocky Head Road, Thames Drive, and Oxford Road are in the design effort through concept which is nearing completion after which public meetings will be held. Design will be validated and authorized after concept.

GDOT Projects within South Fulton

Oakley Road over Broadanax Creek - Project completion TBD, with a detour still on-hold pending GDOT resolving a ROW issue and a Comcast utility issue.

SR 14 at Washington Road Roundabout construction continues with grading operations with a projected completion in late 2025.

Buffington Road Projects - Road widening and sidewalks ROW clearance continues in advance of both overhead and underground utility work stage continues. Work on retaining walls is continuing. Projected completion in the summer of 2026.

SR 92 @ Butner Road/Ridge Road Roundabout – Final Design and ROW Acquisition continuing while planning a February 2025 Letting.

SR 92 @ Jones Road/Demooney Road Roundabout – Design continuing with a PFPR to be held December 2024; ROW Authorization expected by January 2026. Let date early 2027.

Bridge Repairs and Maintenance – Project complete except for pending coordination with the CSX Railroad and bridge with a wingwall that may need to be designed by others. One additional item is being deferred to a change order to be initiated at the completion of this project.



MONTHLY PROGRESS REPORT

B501 Enon Road At Camp Creek Tributary

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		2/17/2024
Scheduled Completion Date		8/5/2024
Revised Completion Date		1/31/2025
Work Begin Date		2/26/2024

Prime Contractor: Baldwin Paving

Contractor Rep.: Brian Newton

Phone: 470-420-5667

	Name	Contact	Company
WECS	Brian Newton	470-420-5667	Baldwin Paving
WTCS	Justin Oakes	770-298-3914	Baldwin Paving
WUCS	Justin Oakes	770-298-3914	Baldwin Paving

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- * Minor grading and traffic control throughout the project. Maintenance of erosion and traffic control items as required.
- * Relocation of 12 inch water main began 08/23/2024. Anticipated completion 10/07/2024.
- * Power line relocation complete, Zayo and AT&T relocations completed 09/20/2024.
- * Utility delays still occurring due to Power and Telecom companies addressing storm damages elsewhere as well as AT&T strike ended 09/16/2024.

Progress and Schedule

The Physical Project Status is **18%** completed as of the period ending date above.

The targeted Project Schedule Status was predicted to be **100%** as of the period ending date above.

Project delays have been related to weather as well as unforeseen utility delays related to water and AT&T. Contract time extension request is in progress. Anticipated new completion date of 01/31/2025. Target Road Closure Date 10/14/2024.

Scope of Work Planned For Next Month

- * Complete Water Main Relocation.
- * Construct diversion channel and demolish the existing bridge structure.
- * Install temporary road closure. Complete installation of storm drain system, construction new roadway section.

Progress Photos are attached on the following pages

MONTHLY PROGRESS REPORT
B501 Enon Road At Camp Creek Tributary



MONTHLY PROGRESS REPORT
B501 Enon Road At Camp Creek Tributary



MONTHLY PROGRESS REPORT
B501 Enon Road At Camp Creek Tributary





MONTHLY PROGRESS REPORT

COCHRAN ROAD OVER DEEP CREEK/BRIDGE/

Period Begin	thru	Period End
09/01/2024		09/30/2024
Time Charges Begin Date		12/04/2023
Scheduled Completion Date		11/29/2024
Work Begin Date		12/04/2023

Prime Contractor: BRTU Construction, Inc

Contractor Rep.: Sint Areda

Phone: 404-597-7858

	Name	Contact	Company
WECS	Mulu Bediye	470-338-7568	BRTU construction, Inc.
WTCS	Mulu Bediye	470-338-7658	BRTU Construction, Inc.
WUCS	Mulu Bediye	470-338-7658	BRTU Construction, Inc.

Scope of Work Performed/Planned This Month

Work items performed between the monthly report dates detailed above:

- * Complete pile cap foundation excavation on Bent-2
- * Cut and hauled off piles to cut -off elevation on Bent-2
- * Complete Preparing foundation base, install rebar, forming and Pouring pile cap on Bent 2.
- * Complete bedding materials for Pile cap on Bent -2, including mud slab concrete

Progress and Schedule

The Physical Project Status is 45% completed as of the period ending date above.

The targeted Project Schedule Status was predicted to be **85%** as of the period ending date above.

Project delays have been related to Weather condition (Rain), Dewatering, Ground water, Nature of unsuitable soil foundation, the necessity to build dam to bypass the water due to the existing stream bed being higher than designed.

Scope of Work Planned for Next Month

Work items planned for next month:

- * Three-sided precast Bridge Installation.
- * Complete structural Back fill around the bridge on both Bent-1(South Side) and Bent2(North Side)
- * Continue dewatering during activities at work zone.

Progress Photos are attached on the following pages



BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:27 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074



09/09/2024 at 04:17 pm

0CC96CD2-9F1C-482C-BE4D-D9A...



09/09/2024 at 04:17 pm

0D70166E-FEB9-4D6A-BBC9-A6E...



09/09/2024 at 04:18 pm

092D7B56-A109-4A05-9738-590...



09/09/2024 at 04:19 pm

ADBE7CDC-A21A-44C9-B2B9-09A...



BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:27 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074





BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:27 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074






BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:36 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074



BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:36 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074





BRTU Construction, Inc.

Printed on Thu Sep 12, 2024 at 03:50 pm EDT

Job #: ITB # 23-75 Cochran Road over Deep Creek Road Improvement Project
Cochran Road Over Deep Creek, South Fulton
forest park, Georgia 30297
4042289074





MONTHLY PROGRESS REPORT

ITB-23-73Butner & Union Road Roundabout Project

Period Begin	thru	Period End
09/01/2024		09/30/2024
Time Charges Begin Date		01/24/2024
Scheduled Completion Date		02/28/2025
Work Begin Date		03/22/2024

Prime Contractor: SD&C INC.

Contractor Rep.: Greg.

Phone: 770-873-5171

Name	Contact	Company
WECS: KENNY COLEMAN	470-894-5609	REDROCK LAND SERVICES LLC
WTCS: Greg	404-288-2205	SD&C INC
WUCS: Greg	404-288-2205	SD&C INC

Scope of Work for this Month

Work Breakdown Structure (WBS) and performance report:

- Relocation of 2 Water meters on Butner Road as per change order by City of Atlanta Watershed.
- Continue with Sidewalk, Curb and Gutter and driveway installation on the South side of the project.
- Complete the installation of sidewalk and curb and gutter on East of the North side of the project including tying to the existing curb and gutter at STA26+20
- Completion of drainage structure A13, B3 and B2 including the reconstruction of one catch basin top as per plans.
- Removal of existing curb and gutter and fill void with G.A.B.
- Compaction of G.A.B on the North Side of Project to receive asphalt. Asphalt work to commence as soon as utility relocation is completed sometime in October 2024.
- Maintain traffic and erosion control installation.
- Commence layout of traffic circle for next stage of the project

Progress and Schedule

At the time of this report our estimated level of completion is **60%** of the entire project.

Project delays have been related to unforeseen utility delays related to Comcast cable and AT&T



Scope of Work Planned for Next Month

Work items performed between the monthly report dates detailed above:

- Installation of 8' wide sidewalk, curb and gutter, ADA ramps, driveway aprons and driveways on the south side of the project.
- Installation of drainage pipes and structures. B15-B16.
- Grassing on slopes behind 8' wide sidewalk
- Setting out for traffic circle.
- To commence asphalt work subject to pole removal.

Progress Photos are below:



CURB & GUTTER AND SIDEWALK CONTINUE AT THE SOUTHERN SIDE.



DEMOLISHING EXISTING CURB & GUTTER BETWEEN STATION 20+00 AND 26+00



COMPLETED CATCH BASIN AT A 13



COMPLETED SIDEWALK FROM STATION 22+00 TO 26+00.



MONTHLY PROGRESS REPORT

OSI614 Rivertown Road at Cedar Grove Road

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		3/25/2024
Scheduled Completion Date		2/17/2025
Work Begin Date		3/27/2024

Prime Contractor: CMC, Inc.

Contractor Rep.: Sid Balar

Phone: 678-283-5760

	Name	Contact	Company
WECS	Riddhish Baldha	470-894-5609	CMC, Inc.
WTCS	Riddhish Baldha	470-894-5610	CMC, Inc.
WUCS	Siddharth Balar	678-283-5760	CMC, Inc.

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- * Preparing subgrade for compaction test and dumping GAB. Pouring Curb and Gutter in roundabout.
- * Gas line relocations completed throughout entire project. Water line and Fire Station service relocation completed 09/17/2024.
- * Grading and subgrade preparation STA 13+00 to STA 19+00, STA 23+00 to 21+00, and STA 40+00 to STA 44+00. Installing Storm Drain 17+35 Lt.
- * Telephone relocation completed STA 13+00 to STA 24+00.
- * Working to obtain easement on Parcel 2 for the relocation of Greystone Power pole and guy wires. Fulton County Board to review on 10/02/2024.

Progress and Schedule

The Physical Project Status is **28%** completed as of the period ending date above.

The targeted Project Schedule Status was predicted to be **57%** as of the period ending date above.

Project delays have been related to unforeseen utility delays related to water, cable, and power and obtaining easement from Fulton County on Parcel 2.

Scope of Work Planned For Next Month





- * Continue subgrade construction and GAB installation working around final utility relocations required.
- * Install curb and gutter and 18 inch storm drain system from STA 15+50 to STA 18+00.
- * Install side drain pipes, curb and gutter, and continue grading and drainage to include finish grading for roundabout.
- * Coordinate with Fire Station #6 construction project to provide proper tie-ins and prevent delays/conflicts.

Progress Photos are attached on the following pages

MONTHLY PROGRESS REPORT
OSI614 Rivertown Road at Cedar Grove Road



MONTHLY PROGRESS REPORT
OSI614 Rivertown Road at Cedar Grove Road



MONTHLY PROGRESS REPORT

OSI614 Rivertown Road at Cedar Grove Road





MONTHLY PROGRESS REPORT

ITB 22-104 Danforth Road Sidewalk Improvement

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		5/1/2023
Scheduled Completion Date		12/20/2024
Work Begin Date		5/1/2023

Prime Contractor: CMC, Inc.

Contractor Rep.: Sid Balar

Phone: 678-283-5760

	Name	Contact	Company
WECS	Riddhish Baldha	470-894-5609	CMC, Inc.
WTCS	Riddhish Baldha	470-894-5610	CMC, Inc.
WUCS	Siddharth Balar	678-283-5760	CMC, Inc.

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- Staked Back of Sidewalk and ROW for GA Power Pole line. Georgia Power, Comcast, AT&T, need to complete the relocation on poles line. Minor grading work.
- Storm drainage C5.1-C5.2 is on hold due to underground power cable and pole that needs to relocate for storm installation.
- Storm drainage A1-A2 on hold. Water and gas main need to relocate. City of Atlanta denied the relocation. The existing structure at Regency Center Dr is helping with the storm water. (CMC will submit the new route to avoid utility conflict)
- CMC inc will submit the RFI for Storm drainage A1-A2.
- Waiting for GA Power to complete street light work to finish placement of sod in remaining graded area.
- Driveway decision is pending. CMC Inc already layout. City said they are working to remove all brick mailboxes.

Progress and Schedule

- The Physical Project Status is **90%** completed as of the period ending date above.
- Project delays have been related to unforeseen utility delays related to water, cable, gas and power.

Scope of Work Planned For Next Month

Work items performed between the monthly report dates detailed above:

- Waiting for Utility and Lighting work to finish so remaining concrete, storm drainage and Sod work can finish.

Progress Photos are attached on the following pages



Installing sod on the Project





GA Power Installing Distribution Poles



GA Power installing Street Lights



MONTHLY PROGRESS REPORT

P901 Enon Road Sidewalk Improvements

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		4/10/2024
Scheduled Completion Date		10/17/2025
Work Begin Date		4/15/2024

Prime Contractor: DAF Concrete

Contractor Rep.: Osvaldo Sanchez

Phone: 404-395-8464

	Name	Contact	Company
WECS	Osvaldo Sanchez	404-395-8464	DAF Concrete
WTCS	Itohar Udoh	404-747-0885	Safeway LLC
WUCS	Maria Arboleda	470-883-7997	DAF Concrete

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- * Installed sidewalk and curb and gutter at STA 200+00 to 220+50.
- * Installed curb and gutter and sidewalks from STA 300+00 to STA 320+00.
- * Installed 2 ft beauty strip STA 280+00 to STA 250+00.
- * Installed 2 ft beauty strip STA 380+00 to STA 350+00.
- * Installed curb and gutter, sidewalks, valley gutters and driveways from STA 330+00 to STA 320+00.
- * Constructed slopes and shoulders, installed sod, grassing, and mats STA 383+21 to STA 345+00 and 283+09 to 245+00.

Progress and Schedule

The Physical Project Status is **69%** completed as of the period ending date above.

The targeted Project Schedule Status was predicted to be **31%** as of the period ending date above.

Scope of Work Planned For Next Month

- * Install "B Line" storm drain system 18 & 24 inch from STA 305+00 to STA 315+00.
- * Clear and grub, Install curb and gutter from STA 317+00 to STA 305+00.
- * Complete finish grading in areas requiring retaining grassing and prepare for installation of remaining 2 ft. beauty strip and guardrail.


Progress Photos are attached on the following pages





MONTHLY PROGRESS REPORT

P901 Enon Road Sidewalk Improvements





MONTHLY PROGRESS REPORT

ITB 23-78 Fairburn Road Phase II Project

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		5/19/2024
Scheduled Completion Date		2/13/2025
Work Begin Date		6/24/2024

Prime Contractor: SD&C INC

Contractor Rep.: John B

	Name	Contact	Company
WECS	KENNY COLEMAN	470-894-5609	REDROCK LAND SERVICES LLC.
WTCS	SD&C INC	404-288-2205	SD&C INC
WUCS	SD&C INC	404-288-2205	SD&C INC CMC, Inc.

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- Completed sidewalk work at the following stations: - 154+50, to 155+50 to station 159+00
- Three wheelchair ramps completed at stations 154+50, 155+50, and 158+85
- Grading, filling GAB, installing curb/gutter between stations 148+40 to 149+53
- Storm drain and structures installation completed: Structure C-1 and C-2
- Stamped concrete completed 304'-0" from stations 154+00 to 161+75
- Spillway completed at station 158+35

Progress and Schedule

- **56%** completion of grading, GAB, Curb & Gutter, sidewalk installation and Storm drain installation.
- GA Power relocation, AT&T, Comcast and Gas line work completed 0%
- 20% water lines relocated and adjusted valve box to grade.

Scope of Work Planned For Next Month

Work items performed between the monthly report dates detailed above:

- All types of Utility lines are major hindrances to this project. (Gas lines, water lines, Ga Power, Comcast lines, ATT lines.
- Grading, filling GAB and Installing Curb and Gutter at Cascade and Fairburn intersection from stations 48+00 to 149+00 respectively.
- Demolish existing Curb and gutter from station 153+57 to 155+05
- Reinstalling Curb and Gutter, sidewalk, and stamped concrete from station 153+57 to 155+05
- Installing stamped concrete from station 155+05 to 162+00
- Construct Spillway at station 155+05

Progress Photos are below:

Issue that need immediate attention: Drive way at location 159+35. Plans versus Actual



Driveway 159+35




Curb/gutter, sidewalk and Ramp at Station 154+50



Curb/gutter, sidewalk and Ramp at station 158+85.



Curb/gutter, sidewalk and Ramp at station 155+50



Stamped concrete at station 154+00 to 161+70



Projecting area for demo, curb/gutter and sidewalk



MONTHLY PROGRESS REPORT

STACKS ROAD FDR

Period Begin	thru	Period End
9/1/2024		9/30/2024
Time Charges Begin Date		8/12/2024
Scheduled Completion Date		10/15/2024
Work Begin Date		9/1/2024

Prime Contractor: Atlanta Paving and Concrete Inc.

Contractor Rep.: Mandy Neese

Phone: 770-710-9990

	Name	Contact	Company
WECS	Daryl McPherson	404-488-0429	Atlanta Paving and Concrete Inc.
WTCS	Daryl McPherson	404-488-0429	Atlanta Paving and Concrete Inc.
WUCS	Daryl McPherson	404-488-0429	Atlanta Paving and Concrete Inc.

Scope of Work Performed This Month

Work items performed between the monthly report dates detailed above:

- * Milling of existing roadway to remove old asphalt and maintain proper elevations.
- * Full depth reclamation of roadway at 60lbs/SY to prepare base layer for paving.
- * Paving 19mm at 220 lbs/SY and 12.5 mm at 165 lbs/SY.
- * Reconstructed catch basin near 4299. Installed Drop Inlet near 4142.
- * Installed permanent striping throughout project. Built shoulders and grassed.

Progress and Schedule

The Physical Project Status is **100%** completed as of the period ending date above.

The targeted Project Schedule Status was predicted to be **90%** as of the period ending date above.

Project was completed ahead of schedule and on budget.

Scope of Work Planned For Next Month

- * Final inspection and punch list.

Progress Photos are attached on the following pages



MONTHLY PROGRESS REPORT
STACKS ROAD FDR

4301–4353 Stacks Rd South Fulton

LAT: 33.606622 LON: -84.531338 ▲ 1054ft



4171–4199 Stacks Rd South Fulton

LAT: 33.610139 LON: -84.524225 ▲ 1027ft



4355–4407 Stacks Rd South Fulton

LAT: 33.606065 LON: -84.532306 ▲ 1037ft



4300–4352 Stacks Rd South Fulton

LAT: 33.606803 LON: -84.530755 ▲ 1058ft



4300–4352 Stacks Rd South Fulton

LAT: 33.606489 LON: -84.531274 ▲ 1058ft



4355–4407 Stacks Rd South Fulton


LAT: 33.606556 LON: -84.531703 ▲ 1027ft





SECTION IIA: CONSTRUCTION OPERATIONS





Right of Way Maintenance is required to provide safe and multi-use roadsides. A well-maintained right of way promotes a positive quality of life and is integral to the other functions such as utility installations, vehicle emergencies and sign placements. Right of way Maintenance serves to maintain a safe zone adjacent to the road pavement, improves drainage of stormwater from the road surface, and creates an attractive vista along road corridors. Accomplishments this month include:

Number of Potholes Repaired: 18

SeeClick Fix	Category	Location
17412445	Deep Patch/Base Repair	4761 Holly Grape Dr SW
17432396	Deep Patch/Base Repair	4969 Locherby Dr
17473333	Deep Patch/Base Repair	310 Belaire Way
17486060	Deep Patch/Base Repair	Surrey Trl & Pleasant Hill Rd
17506722	Deep Patch/Base Repair	5403 Spelman Dr SW
17400061	Pothole	6322 Grey Fox Way
17424294	Pothole	Brumbley Ct & Graham Rd
17460319	Pothole	5901–5977 Koweta Rd
17469235	Pothole	5801–5881 Koweta Rd
17491426	Pothole	8195 Rivertown Rd
17518057	Pothole	W Stubbs Rd
17527314	Pothole	6305 Old National Hwy
17534773	Pothole	4521–4599 Welcome All Rd SW
17547281	Pothole	Cascade Palmetto Hwy SW & Rataree Rd SW
17547333	Pothole	Cedar Grove Rd & Rivertown Rd
17547504	Pothole	1574-1652 Reynolds Rd SW
17547520	Pothole	3092-3094 Stonewall Tell Rd
17556049	Pothole	7005 Talkeetna Ct SW
17567739	Pothole	Mason Rd & Scarborough Rd
17412445	Deep Patch/Base Repair	4761 Holly Grape Dr SW

Number of Storm Drains Maintained: 9

SeeClick Fix	Category	Location
17468720	Clogged Culvert	4180 Kenwood Trail
17496695	Clogged Culvert	425 Lakes Trace
17524099	Clogged Culvert	3620 Alice Ln
17444539	Clogged Inlet	425 Lakes Trace
17475415	Clogged Inlet	8000 Spence Rd
17532296	Clogged Inlet	3245 Linden Garden Dr
17533047	Clogged Inlet	7986–8004 Spence Rd
16456289	Damaged Inlet/Catch Basin	7075 Trade Water Pkwy SW
17369088	Damaged Inlet/Catch Basin	3955 Old Fairburn Rd SW
17541758	Manhole Covers (Roadside Maintenance	5500 Oakley Industrial Blvd

Number of Dead Animals Received: 21

SeeClick Fix	Category	Location
17463478	Dead Animal Pickup on Private Property	3660 Renaissance Cir
17405842	Remove Dead Animals in Right-of-Way	1555 Niskey Lake Rd SW
17411066	Remove Dead Animals in Right-of-Way	Cavender Dr SW
17479529	Remove Dead Animals in Right-of-Way	7270 Ono Rd
17510846	Remove Dead Animals in Right-of-Way	4800–4830 Scarborough Rd
17547664	Remove Dead Animals in Right-of-Way	2725 Foxlair Trl
17560487	Remove Dead Animals in Right-of-Way	6885–6897 Old National Hwy
17450605	Remove Dead Animals in Roadway	7201-7211 Butner Rd
17474544	Remove Dead Animals in Roadway	Fulton Industrial Blvd
17483297	Remove Dead Animals in Roadway	4701-4799 Bethlehem Rd
17483313	Remove Dead Animals in Roadway	7566-7680 Butner Rd
17511172	Remove Dead Animals in Roadway	2106-2112 Union Rd SW
17548169	Remove Dead Animals in Roadway	2917 Stonewall Ln SW
17550159	Remove Dead Animals in Roadway	Fayetteville Rd
17564832	Remove Dead Animals in Roadway	3425 W Stubbs Rd
17411991	Remove Dead Animals in Roadway	7128–7196 Oakley Industrial Blvd
17450571	Remove Dead Animals in Roadway	3322-3366 W Stubbs Rd
17452425	Remove Dead Animals in Roadway	6600 Old National Hwy
17453185	Remove Dead Animals in Roadway	3360 Renaissance Cir
17470135	Remove Dead Animals in Roadway	4767 Spruce Way SW
17479762	Remove Dead Animals in Roadway	3660 Renaissance Cir
17500348	Remove Dead Animals in Roadway	7564–7598 Thoreau Cir

Number of Trees Removed: 54

SeeClick Fix	Category	Location
17303849	Down Tree Removal from Right of Way	5390 Vernier Drive
17367937	Down Tree Removal from Right of Way	7133 camp Valley
17411628	Down Tree Removal from Right of Way	5059 Westpark Drive
17411744	Down Tree Removal from Right of Way	3477 Renaissance Circle
17411781	Down Tree Removal from Right of Way	3465 Ellington Way
17411885	Down Tree Removal from Right of Way	729 Walden Blvd
17411914	Down Tree Removal from Right of Way	787 Miller Run
17412028	Down Tree Removal from Right of Way	790 Miller Run
17412043	Down Tree Removal from Right of Way	3414 Concord Loop
17469141	Down Tree Removal from Right of Way	789 Miller Run
17547031	Down Tree Removal from Right of Way	Wolf Creek Walking Trail
17419893	Down Tree Removal from Roadway	3414 Concord Loop
17424740	Down Tree Removal from Roadway	3940 Clifftondale Place
17427623	Down Tree Removal from Roadway	Rataree Road
17427655	Down Tree Removal from Roadway	4651 Highway 92
17444665	Down Tree Removal from Roadway	5560 Woodside Drive
17456677	Down Tree Removal from Roadway	8025 Ono Road
17498936	Down Tree Removal from Roadway	8275 Cochran Road
17526646	Down Tree Removal from Roadway	4600 Kent Road
17378682	Tree Danger/Removal	4755 Washington Rd
17382535	Tree Danger/Removal	N Wexford Rd
17488917	Tree Danger/Removal	7225 Goodson Rd
17499908	Tree Danger/Removal	Cascade Palmetto Hwy SW
17500007	Tree Danger/Removal	6795-6799 Campbellton Rd
17513134	Tree Danger/Removal	Butner Rd & Pontevedra Pl
16016435	Tree Fallen	33.68481
16068000	Tree Fallen	7205 Bradford Way
16089242	Tree Fallen	4455 Alysheba Dr
16089362	Tree Fallen	8433 Lejardin Blvd
16089391	Tree Fallen	1049 Concerto Ct
16268779	Tree Fallen	7911-7951 Campbellton Fairburn Rd
16414021	Tree Fallen	Butner Rd & Pontevedra Pl
16465884	Tree Fallen	4556 Babbling View
16558602	Tree Fallen	2370 Burdett Ridge Dr
16939477	Tree Fallen	4857 Zone Ave SW
16987382	Tree Fallen	1400-1446 Reel Lake Dr SW
17019833	Tree Fallen	5930 Old Bill Cook Rd
17149643	Tree Fallen	4857 Zone Ave SW
17156072	Tree Fallen	5720 Deerfield Trl
17167834	Tree Fallen	Cascade Palmetto Hwy
17172963	Tree Fallen	7414 Simon St

17173056	Tree Fallen	3800 Cochran Rd SW
17182637	Tree Fallen	4302 Rosehall Ct
17201359	Tree Fallen	4257 Colton Park
17210149	Tree Fallen	6695 Greenbower Ln
17286009	Tree Fallen	McClure Lake Rd
17365091	Tree Fallen	6115 Gwendoline Dr
17410687	Tree Fallen	795 Hayes Ct
17411455	Tree Fallen	6455 Short Rd
17416396	Tree Fallen	6733-6843 Peppermill Ln
17416472	Tree Fallen	6733-6843 Peppermill Ln
17428197	Tree Fallen	4467-4599 Estate St
17520078	Tree Fallen	3100 Enon Rd SW
17424656	Tree Hindering Sight Distance	5000 Erin Rd SW
17453663	Tree Hindering Sight Distance	7233-7243 Butner Rd

Number of Gravel Roads Maintained: 4

SeeClick Fix	Category	Location
17502843	Rough Road	Jones Rd
17547926	Rough Road	7633-7877 Hall Rd
17547960	Rough Road	4986-5098 Jones Rd
17577283	Rough Road	3100-3502 Newton Dr SW

Number of Concrete Sidewalks Repaired: 5

SeeClick Fix	Category	Location
17510829	Curb/Gutter Installation	4782-4798 Scarborough Rd
17556834	Curb/Gutter Installation	3995 Cranwood Dr
17437649	Damaged Curb	6795 Potomac Pl
16456289	Damaged Inlet/Catch Basin	7075 Trade Water Pkwy SW
17369088	Damaged Inlet/Catch Basin	3955 Old Fairburn Rd SW

Number of Illegal Dumping Removed: 65

SeeClick Fix	Category	Location
17382570	Illegal Dumping in Right-of-Way (Field Operations)	5615 Koweta Rd
17389535		Mahogany Dr
17389980		6105 Old National Hwy
17396519		5175 Derrick Rd
17396919		Spring St
17405110		2843–2899 Bethsaida Rd
17408376		Welcome All Rd SW & Jaillette Rd
17410616		5609–5683 Miles Rd
17422380		West Rd
17422399		3342–3398 Bethsaida Rd
17422484		6757–6883 Old National Hwy
17422715		2635 Virginia Cove
17424728		5390 Koweta Rd
17426659		7984–7994 Rivertown Rd
17433381		Buffington Rd
17434631		Pierce Rd
17441687		6385 Short Rd
17442997		4515 Thompson Rd
17456336		5157–5315 Mason Rd
17471218		5000-5096 Southwood Rd
17490811		2275 Jonesboro Rd
17513083		343 Mistine Ct
17513193		2674 Union Rd SW
17526447		2955 Old Jonesboro Rd
17528943		3310 Bethsaida Rd
17534135		3645 Will Lee Rd
17546941		Thaxton Rd SW
17546945		Porter Terry Rd
17546952		Jones Rd
17546963		Sunrise Trl & Welcome All Rd SW
17547741		6170 Koweta Rd
17557226		4525 Butner Rd
17560397		2632 Haligan Pt
17560399		West Rd
17560424		Bethsaida Rd
17560525		SR-279
17017790	Illegal Dumping In Roadway	Highway 92 & Jones Rd
17415701		7975-8099 Rivertown Rd
17422300		4652–4798 Gordon St
17446444		100 Hollybrook Rd
17446541		3525 Jaillette Rd
17476656		Watauga Dr
17512115		7210 Cavender Dr SW
17529387		Aldredge Rd SW
17557594		2743–2799 Old Jonesboro Rd
17557605		2742–2798 Old Jonesboro Rd
	48	

17561420	Illegal Dumping In Roadway	3100–3502 Newton Dr SW
17565108		Ann Arbor Dr
17378026	Illegal Dumping on Private Property	5114-5116 Water Pl SE
17454553		4810 Miller Rd
17426568	Remove / Pick-Up Litter	4773 Mock Orange St SW
17426624		3301–3399 Spring St
17436981		3500 Lee Pl
17437466		6123–6165 Riverside Dr
17472414		4470–4498 SR-92
17479267		6195 Bakers Ferry Rd
17487159		Pierce Rd
17506791		5549 Rock Lake Dr
17523435		4590 Welcome All Rd SW
17548027		3890 Cliftondale Pl
17557176		Westlake Pkwy SW

Quality Site Assessment

Prepared for: **City of South Fulton**

General Information

DATE: Friday, Sep 27, 2024

NEXT QSA DATE: Friday, Dec 27, 2024

CLIENT ATTENDEES:

BRIGHTVIEW ATTENDEES: Brett Morris

Customer Focus Areas

Quality you can count on.

7

Seven
Standards of
Excellence

1



Site Cleanliness

2



Weed Free

3




Green Turf

4



Crisp Edges

5



Spectacular Flowers

6



Uniformly Mulched Beds

7



Neatly Pruned Trees & Shrubs

Maintenance Items





1 Sullivan Rd- Before

2 Sullivan Rd-After

3 Camp Valley- Before

4 Camp Valley-After

Maintenance Items




5 Creel Rd-Before

6 Creel Rd-After

7 Rivertown-Before

8 Rivertown-After

Maintenance Items



9 Bakers Ferry-Before

10 Bakers Ferry-After

11 Lester Rd-Before

12 Lester Rd-After

Maintenance Items



13 Cochran Rd-Before

14 Cochran Rd-After

Completed Items



1 Old Bill Cook- Before

2 Old Bill Cook- After

3 Burdette Road- Before

4 Burdette- After

Completed Items




5 Boat Rock- Before

6 Boat Rock- After

7 Butner-Before

8 Butner-After

Completed Items



9 Cedar Grove-Before

10 Cedar Grove-After

11 Scarborough-Before

12 Scarborough-After

Completed Items



13 Lees Mill-Before

14 Lees Mill-After

AMERICAN EAGLE

LITTER REMOVAL SERVICES

Locations	Miles	Price Per Week	CYCLE 3 WE 9.14.24					CYCLE 4 WE 9.28.24					GRAND TOTAL		
			Date Completed	# Litter Bags	# Tires	# Illegal Signs	#	Date Completed	# Litter Bags	# Tires	# Illegal Signs	#	# Litter Bags	# Tires	# Illegal Signs
WELCOME ALL RD	1.40	\$202.30	9/9/2024	10	0	4		9/25/2024	12	0	0		44	0	10
MALLORY RD	1.44	\$208.08	9/9/2024	7	0	0		9/25/2024	8	0	0		36	0	3
OLD NATIONAL HWY	4.62	\$667.59	9/9/2024	34	0	2		9/24/2024	34	0	9		158	0	29
BUFFINGTON RD	0.35	\$50.58	9/10/2024	1	0	0		9/25/2024	7	0	0		15	0	3
WASHINGTON RD	0.70	\$101.15	9/10/2024	4	0	0		9/25/2024	6	0	0		17	0	0
BOAT ROCK ROAD	2.14	\$309.23	9/10/2024	8	0	2		9/24/2024	8	0	1		51	0	5
BAKERS FERRY RD	0.40	\$57.80	9/10/2024	5	0	0		9/24/2024	2	0	1		15	0	1
BETHSAIDA ROAD	2.90	\$419.05	9/9/2024	6	0	3		9/24/2024	11	0	0		46	0	4
CASCADE ROAD	4.60	\$664.70	9/10/2024	21	0	3		9/24/2024	17	0	0		68	0	4
MILES RD	0.90	\$130.05	9/10/2024	2	0	0		9/24/2024	4	0	0				
CAVENDER DRIVE	0.35	\$50.58	9/9/2024	2	0	0		9/24/2024	4	0	0				
CASCADE PALMETTO HIGHWAY	4.40	\$635.80	9/9/2024	13	1	0		9/24/2024	28	2	1		111	6	1
TOTAL	24.20	\$3,496.90	TOTAL	113	1	14		TOTAL	141	2	12		561	6	60

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Old National Highway

Date Completed: Tuesday, September 24, 2024

34 Number of litter bags collected

0 Number of tires removed

9 Number of illegal signs removed

_____ Discrepancy service. Date Resolved: _____

Contractor

Signature: April Johnson Date: 9/24/2024

County

Signature: _____ Date: _____

County Comments:

QUALITY REVIEW FORM

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Bethsaida Road

Date Completed: Tuesday, September 24, 2024

11 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

 Discrepancy service. Date Resolved:

Contractor
Signature: April Johnson Date: 9/24/2024

County
Signature: Date:

County Comments:

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Cascade Palmetto Highway

Date Completed: Tuesday, September 24, 2024

28 Number of litter bags collected

2 Number of tires removed

1 Number of illegal signs removed

 Discrepancy service. Date Resolved:

Contractor
Signature: April Johnson Date: 9/24/2024

County
Signature: Date:

County Comments:

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Cavender Drive

Date Completed: Tuesday, September 24, 2024

4 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

_____ Discrepancy service. Date Resolved: _____

Contractor
Signature: April Johnson Date: 9/24/2024

County
Signature: _____ Date: _____

County Comments:

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Buffington Road

Date Completed: Wednesday, September 25, 2024

7 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

_____ Discrepancy service. Date Resolved: _____

Contractor

Signature: April Johnson Date: 9/25/2024

County

Signature: _____ Date: _____

County Comments:

QUALITY REVIEW FORM

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Washington Road

Date Completed: Wednesday, September 25, 2024

6 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

_____ Discrepancy service. Date Resolved: _____

Contractor
Signature: April Johnson Date: 9/25/2024

County
Signature: _____ Date: _____

County Comments:

QUALITY REVIEW FORM**CONTRACTOR QUALITY REVIEW FORM****LITTER REMOVAL SERVICES**

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Welcome All Road

Date Completed: Wednesday, September 25, 2024

12 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

_____ Discrepancy service. Date Resolved: _____

Contractor

Signature: April Johnson Date: 9/25/2024

County

Signature: _____ Date: _____

County Comments:

QUALITY REVIEW FORM

*****This form is to be completed & submitted by the Contractor after all locations are serviced*****

QUALITY REVIEW FORM

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Boat Rock Rd.

Date Completed: Tuesday, September 24, 2024

8 Number of litter bags collected

0 Number of tires removed

1 Number of illegal signs removed

 Discrepancy service. Date Resolved:

Contractor

Signature: April Johnson Date: 9/24/2024

County

Signature: Date:

County Comments:

ATTACHMENT 1

QUALITY REVIEW FORM

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Bakers Ferry Rd

Date Completed: Tuesday, September 24, 2024

2 Number of litter bags collected

0 Number of tires removed

1 Number of illegal signs removed

 Discrepancy service. Date Resolved:

Contractor
Signature: April Johnson Date: 9/24/2024

County
Signature: Date:

County Comments:

QUALITY REVIEW FORM

CONTRACTOR QUALITY REVIEW FORM

LITTER REMOVAL SERVICES

This form is to be completed & submitted by the Contractor after all locations are serviced

Name of Location: Cascade Rd.

Date Completed: Tuesday, September 24, 2024

17 Number of litter bags collected

0 Number of tires removed

0 Number of illegal signs removed

 Discrepancy service. Date Resolved:

Contractor

Signature: April Johnson Date: 9/24/2024

County

Signature: Date:

County Comments:

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
BETHSAIDA ROAD	Clayton County line	Hwy 138	2.9	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CAMP VALLEY ROAD	Campfire Dr (Clayton County line)	Bethsaida Rd	1.17	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CREEL ROAD	Bethsaida Rd	Old National Hwy	1.43	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
DODD ROAD	Camp Valley Rd	End of road	0.17	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
ELGIN STREET	Lees Mill Rd	Spence Rd	0.34	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
FAYETTEVILLE ROAD	City limit west of Trotters Farm Rd	Forest Ave (Fayette County line)	2.70	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
GOODSON ROAD	Fayetteville Rd	City limit (south of Castle Lake Pkwy)	0.68	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
GORDON STREET	Fayetteville Rd	Lees Mill Rd	0.29	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
GRAHAM ROAD	Graham Dr	City limit (south of Brumbley Ct)	0.50	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
HILLSIDE ROAD	Old National Hwy	Camp Valley Rd	0.22	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
LEES MILL ROAD	Gordon St	City limit (south of Milam Rd)	0.45	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
LESTER ROAD	City limit (south of Jonesboro Rd)	Newton Dr	1.88	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
MORRIS ROAD	Old National Hwy	End of road	0.38	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OAKLEY INDUSTRIAL BLVD.	City limit (south of Jonesboro Rd)	City limit (east of Ella Ln)	3.29	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OAKLEY ROAD	City limit (south of Jonesboro Rd)	Red Hawk Run	1.54	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OLD JONESBORO ROAD	Jonesboro Rd	County line	1.88	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
PETERS ROAD	Jonesboro Rd	County line	1.71	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WEST ROAD	Old National Hwy	Bethsaida Rd	1.46	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
BEN HILL ROAD	Roosevelt Hwy	City limit north of Will Lee Rd	1.07	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
BUFFINGTON ROAD	Thames Rd	Flat Shoals Rd	2.74	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
BURDETT ROAD	Old National Hwy (400 ft East)	Burdett Way (350 ft West to end)	1.14	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CAMP DRIVE	Roosevelt Hwy	End of road	0.5	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CAMPBELL DRIVE	Roosevelt Hwy	Spring Street	0.18	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CAROBET TERRACE	Old National Hwy	End of road	0.12	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CHURCH STREET	Delano Rd	End of Road	0.24	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
DELANO ROAD	Roosevelt Hwy	End of road	0.74	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
FELDWOOD ROAD	Roosevelt Hwy	Flat Shoals Rd	1.92	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
FLAT SHOALS ROAD	Oakley Rd	Clayton County line	4.64	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
HATHCOCK ROAD	Washington Rd	City limit (east of Yates Rd)	0.07	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
HUNTER ROAD	Roosevelt Hwy	City limit (south of Mason Rd)	1.17	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
JANICE DRIVE	Roosevelt Hwy	City limit (south of Kent Rd)	0.64	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
JEROME ROAD	Old National Hwy	End of road	0.71	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
KENT ROAD	Roosevelt Hwy	Janice Dr	0.68	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
LEE PLACE	Campbell Dr	Ben Hill Rd	0.46	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
MALLORY ROAD	Roosevelt Hwy	Flat Shoals Rd	1.53	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
MILLER ROAD	Roosevelt Hwy	Spring St	0.17	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OLD BILL COOK ROAD	Old National Hwy	Buffington Rd	2.21	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OLD NATIONAL	Godby Rd	Jonesboro Rd (138)	4.63	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
ORCHARD DRIVE	Roosevelt Hwy	End of road	0.31	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
REEVES STREET	Delano Rd	Bailey St	0.15	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
ROOSEVELT HWY	Stonewall Tell Rd	Feldwood Rd	1.94	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
ROYAL SOUTH PARKWAY	Feldwood Rd	City limit SW of Buffington Rd	1.22	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SCOFIELD ROAD	Surrey Trl	Godby Rd	1.05	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SHERIFF ROAD	Old National Hwy	End of road	0.35	7	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SPRING VALLEY PARKWAY	Spring Valley Blvd	Ethan Allen Dr	0.37	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
STACKS ROAD	Feldwood Rd	City limit just south of CSX RR	1.56	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SULLIVAN ROAD	City limit east of South Lake Rd	City limit south of White City Rd	0.44	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WASHINGTON ROAD	Roosevelt Hwy	City limit just south of N Commerce Dr	0.67	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WESTBROOK ROAD	City limits north of Evans Dr	End of road	0.46	6	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WILL LEE ROAD	Welcome All Rd	Ben Hill Rd	1.14	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
YATES ROAD	Roosevelt Hwy	City limit north of Catalina Cir	0.73	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
EAST STUBBS ROAD	Demooney Rd	Stonewall Tell Rd	1.28	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
JAILETTE ROAD	Welcome All Rd	Scarborough Rd	2.24	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
OLD FAIRBURN ROAD	Union Rd	City limit west of Welcome All Rd	3.13	2	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
PITTMAN ROAD	Stonewall Tell Rd	Butner Rd	1.26	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SCARBOROUGH ROAD	Jailette Rd	City limit SW of Brookwood Pl	1.62	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
THAMES ROAD	Butner Rd	Union Rd	0.26	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
THAXTON ROAD	Butner Rd	Jaillette Rd	1.52	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WELCOME ALL ROAD	Roosevelt Hwy	City limit north of Jaillette Rd	2.61	3	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
CREEKWOOD ROAD	Bohannon Rd (850 ft SW)	City limit / north of Borum Springs Rd	1.01	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
GULLATT ROAD	Roosevelt Hwy	City limit (north of Cleckler Rd)	0.85	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
HERNDON ROAD	Hobgood Rd	City limit (north of Mahogany Dr)	1.13	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
HOBGOOD ROAD	Roosevelt Hwy	Rivertown Rd	2.37	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
JOHNS RIVER ROAD	Roosevelt Hwy	Rivertown Rd	1.98	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
McCLURE ROAD	Cedar Grove Rd	City limit	0.81	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
MCLARIN ROAD	City limit (south of Bishop Road)	City limit (across from John Rivers Rd)	1.17	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
ONO ROAD	Cascade Palmetto Hwy	Hobgood Rd	2.49	4	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
SHORT ROAD	Cedar Grove Rd	Rivertown Rd	2.10	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WHITE MILL ROAD	Rivertown Rd	Campbellton Fairburn Rd	2.01	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
WILKERSON MILL ROAD	Cascade Palmetto Hwy	City limit NW of Roosevelt Hwy	1.45	5	Oct 3 & Oct 17	Sept 30 & Oct 7	Nov 4 & Nov 18	Dec 2 Dec 16
BETHLEHEM ROAD	Ridge Road	Cedar Grove Rd	2.02	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BOBBY JOHN ROAD	Jones Rd	City limit / end of road	0.78	3	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CEDAR GROVE ROAD	Rivertown Rd	City limit / east of Cochran Mill Rd	3.68	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CHATTERON ROAD	Koweta Rd	City limit / NE of Robin Cir	0.16	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CLARK ROAD	Bethlehem Rd	Ridge Rd	1.08	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
COCHRAN MILL ROAD	City limit / south of Cedar Grove Rd	City limit / north of Woodruff Rd	1.91	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
DERRICK ROAD	Koweta Rd	Pittman Rd	2.19	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
DODSON ROAD	Koweta Rd	City limit south of Eldon Dr	1.46	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
HALL ROAD	Ridge Rd	Campbellton Fairburn Rd	2.78	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
JONES ROAD	Stonewall Tell Rd	City limit (NE of Cedar Grove Rd)	4.32	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
KOWETA ROAD	Campbellton Fairburn Rd	Jolly Ln	3.41	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
RIDGE ROAD	Cascade Palmetto Hwy	Campbellton Fairburn Rd	2.46	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
ANN ARBOR DRIVE	Demooney Rd	West Stubbs Rd	0.8	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CAMPBELLTON FAIRBURN RD	Jones Rd	Cascade Palmetto Hwy	3.77	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CASCADE PALMETTO HIGHWAY	Campbellton Rd	City limit / south of Ono Rd	12.51	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
COCHRAN ROAD	Cascade Palmetto Hwy	City limit / north of Campbellton Fairburn Rd	3.70	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
DEMOONEY ROAD	Campbellton Fairburn Rd	Stonewall Tell Rd	4.84	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
WEST STUBBS ROAD	Cochran Rd	Fortune Pt	3.41	3	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
ALDREDGE ROAD	Butner Rd	Merk Rd	0.62	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BUTNER ROAD	Tell Rd	Campbellton Fairburn Rd	7.64	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CAMP CREEK PKWY	Enon Rd	Chattahoochee River	4.17	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
MERK ROAD (check current state!)	Butner Rd	Miles Rd	2.03	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
MILES ROAD	Enon Rd	Union Rd	0.90	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
OLD CAMPBELLTON ROAD(Owl Rock Rd SW?)	Campbellton Rd	Union Rd	0.67	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
PLUMMER ROAD	Fulton Industrial Blvd	Campbellton Rd	1.58	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
RIVERSIDE DRIVE	Fulton Industrial Blvd	Campbellton Rd	1.02	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
RIVERTOWN ROAD	City limit west of Porter Terry Rd	City limit at Vogue Cir	4.48	4	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
STONEWALL TELL ROAD	Campbellton Rd	Roosevelt Hwy	7.66	3	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
TELL ROAD	Butner Rd	City limit east of Shoreland Dr	0.14	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
UNION ROAD (2ND)	Campbellton Rd	End of road (south of Vandiver Rd)	1.27	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
UNION ROAD(1ST)	Merk Rd	Stonewall Tell Rd	2.33	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
VANDIVER ROAD	Enon Rd	Union Rd (2nd)	0.57	3	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
WHITE CITY ROAD	Roosevelt Hwy	City limit south of Janice Dr	0.70	3	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BAKERS FERRY	Fulton Industrial Blvd	Boat Rock Rd	0.45	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BINFORD PLACE	Elva Dr	Boat Rock Rd	0.37	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BOATROCK ROAD	Campbellton Rd	Fulton Industrial Blvd	2.14	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
BRUCE PLACE	New Hope Rd	Boat Rock Rd	0.28	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CAMPBELLTON RD	Enon Rd	Cascade Palmeto Hwy	4.18	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
CASCADE ROAD	City limit (East of I-285)(Kingsdale DR.)	Fulton Industrial Blvd	4.6	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
DANFORTH ROAD	Cascade Rd	New Hope Rd	1.26	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
EASTON DRIVE	Boat Rock Rd	Elva Dr SW	0.21	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
ELVA DRIVE	Bruce Pl	Binford Pl	0.60	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
ENON ROAD*	Campbellton Rd	Stonewall Tell Rd	4.30	2	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
FAIRBURN ROAD	City limit south of Ginnis Rd	City limit north of Garrison Dr	1.40	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23

**PUBLIC WORKS
TWO WEEKS ROTATION
RIGHTS OF WAY MAINTENANCE - FALL SCHEDULE**

Road Name	START	END	Length in Miles	DISTRICT	October Rotation	Oct-24	Nov-24	Dec-24
KIMBERLY ROAD	Cascade Rd	City limit (just north of Fairly Way)	0.49	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
NEW HOPE ROAD	Cascade Rd	Boat Rock Rd	2.31	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
OLD CASCADE ROAD	Cascade Rd	Kimberly Rd	0.22	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
RESEARCH CENTER DRIVE	Cascade Rd	End of road	0.59	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
REYNOLDS ROAD	Campbellton Rd	Boat Rock Rd	1.64	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
UTOY SPRINGS ROAD	Cascade Rd	Fairburn Rd	0.22	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23
WALLACE ROAD	Enon Rd	End of road (north of Campbellton Rd)	1.34	1	Oct 10 & Oct 24	Oct 14 & Oct 28	Nov 11 & Nov 25	Dec 9 & Dec 23

Total Road Mileage

207.89

STREET SWEEPER SCHEDULE

Road Name	Starting Point	End Point	District	Length in Miles
Zone 1 // Week of Aug 26, Sep 23, October 21, and Nov 18 Sweeper #1				
Cascade Road	Fulton Ind. Blvd.	City of Atlanta	1	4.6
Cascade Pkwy	Cascade Road	End	1	0.14
Research Center Drive	Cascade Road	End	1	0.62
Utoy Springs	Fairburn Road	Cascade Road	1	0.3
Fairburn Road	City of Atlanta	City of Atlanta	1	0.7
Cascade Pkwy	Cascade Road	End	1	0.14
Kimberly Road	Cascade Road	City of Atlanta	1	0.31
New Hope	Boat Rock Road	Cascade Road	1	2.3
Danforth Road	Cascade Road	New Hope Road (City Limits)	1	0.72
Boatrock Road	Campbellton Road	Fulton Ind. Blvd.	1	2.1
Campbellton Road	Camp Creek Pkwy	Enon Road	1	2.4
Bakers Ferry Road	Boat Rock Road	Fulton Ind. Blvd.	1	0.8
Butner Road	Campbellton Fairburn Road	City of Atlanta	2	4.9
Union Road	Stonewall Tell Road	Miles Road	2	2.3
Old Fairburn Road	Union Road	City of Atlanta	2	3.1
Wallace Road	Enon Road	Campbellton Road	1	1.33
Union Road	Campbellton Road	Vandiver Road	2	1.33
Enon Road	Stonewall Tell Road	Campbellton Road	1	4.3
				32.39
Zone 2 // Week of Aug 26, Sep 23, October 21, and Nov 18 Sweeper #2				
Demooney Road	Stonewall Tell Road	Campbellton Fairburn Road	2	4.8
East Stubbs Rd	Stonewall Tell Road	Demooney Road	2	1.3
West Stubbs Rd	Demooney Road	Cascade Palmetto Hwy.	2	2.7
Scarborough Road	Welcome All Road	Union City Limits	3	1.5
Welcome All Road	Roosevelt Hwy.	East Point City Limits	3	2.3
Washington Road	Roosevelt Hwy.	East Point Limits	3	0.7
Will Lee Road	Ben Hill Road	Welcome All Road	3	1.5
Ben Hill Road	Roosevelt Hwy.	Will Lee Road	3	1
Stonewall-Tell Road	Roosevelt Hwy.	Campbellton Road	3	7.5
Camp Drive	Roosevelt Hwy.	Stonewall Tell Road	3	0.3
Jaillette Road	Scarborough Road	Welcome All Road	3	1.88
Thaxton Road	Jaillette Road	Butner Road	3	1.49
Hunter Road	Roosevelt Hwy.	Mason Road	3	1
Tradewater Pkwy	FIB	Dead end	1	0.62
Lagrange Blvd	Boat Rock Blvd	Tradewater Pkwy	1	1.09
Boat Rock Blvd	FIB	Dead end	1	1.6
				31.28
Zone 1 // Sep 2, Sep 30, Oct 28, and Nov 25 Sweeper #1				
Jones Road	Campbellton Fairburn Hwy	Stonewall Tell Road	4	2.3
Derrick Road	Koweta Road	Jones Road	4	2.5
Feldwood Road	Roosevelt Hwy	Flat Shoals Road	5	1.9
Flat Shoals Road	Oakley Road(Union City Limits)	Clayton County	5	5.3
Mallory Road	Roosevelt Hwy	Flat Shoals Road	5	1.2
Buffington Road	Roosevelt Hwy	Flat Shoals Road	5	2.9
Scofield Rd.	Godby Road	Surrey Trail	6	0.9
Creel Road	Old National Hwy.	Bethsaida Road	6	1.4
Bethsaida Road	Hwy 138.	Clayton County	7	2.3
Bethsaida/ Albania Drive	Bethsaida Road	Hwy 138	7	0.33
Old Bill Cook Rd	Old National Hwy	Buffington Rd	5	1.9
Jerome Road	Old National Hwy	End of road	5	0.9
				21.93

STREET SWEEPER SCHEDULE

Road Name	Starting Point	End Point	District	Length in Miles
Zone 2 // Sep 2, Sep 30, Oct 28, and Nov 25 Sweeper #2				
Connell Road	Flat Shoals Road	Bethsaida Road	7	1.9
Old National Highway	Old Bill Cook Road	Hwy 138	7	4.6
Oakley Ind Blvd	Hwy 138.(Union City Limits)	Graham Drive(Fairburn	7	0.3
Fayetteville Road	Oakley Ind.Blvd.(Fairburn Limits)	Spence Road	7	2.4
Goodson Road	Fayetteville Road	Union City Limits	7	0.5
Graham Road	Graham Drive	Fairburn Limits	7	0.8
Milam Road	Mayfern Drive	Fayette County	7	0.8
Graham Drive	Oakley Ind.Blvd.(Fairburn Limits)	Graham Road(Fairburn	7	0.8
Old Jonesboro Road	Hwy. 138	Westbridge Road	7	2.35
Cedar Grove Road	Rivertown Road	South Fulton Pkwy	4	1.65
Rivertown Road	Vogue Circle	Brazos Trail	4	1.47
				17.57
Zone 1 // Week of Sep 9, Oct 7, Nov 4, and Dec 2 Sweeper #1				
Cascade Road	Fulton Ind. Blvd.	City of Atlanta	1	4.6
Cascade Pkwy	Cascade Road	End	1	0.14
Research Center Drive	Cascade Road	End	1	0.62
Utoy Springs	Fairburn Road	Cascade Road	1	0.3
Fairburn Road	City of Atlanta	City of Atlanta	1	0.7
Cascade Pkwy	Cascade Road	End	1	0.14
Kimberly Road	Cascade Road	City of Atlanta	1	0.31
New Hope	Boat Rock Road	Cascade Road	1	2.3
Danforth Road	Cascade Road	New Hope Road (City Limits)	1	0.72
Boatrock Road	Campbellton Road	Fulton Ind. Blvd.	1	2.1
Campbellton Road	Camp Creek Pkwy	Enon Road	1	2.4
Bakers Ferry Road	Boat Rock Road	Fulton Ind. Blvd.	1	0.8
Butner Road	Campbellton Fairburn Road	City of Atlanta	2	4.9
Union Road	Stonewall Tell Road	Miles Road	2	2.3
Old Fairburn Road	Union Road	City of Atlanta	2	3.1
Wallace Road	Enon Road	Campbellton Road	1	1.33
Union Road	Campbellton Road	Vandiver Road	2	1.33
Enon Road	Stonewall Tell Road	Campbellton Road	1	4.3
			will lee	32.39
Zone 2 // Week of Sep 9, Oct 7, Nov 4, and Dec 2 Sweeper #2				
Demooney Road	Stonewall Tell Road	Campbellton Fairburn Road	2	4.8
East Stubbs Rd	Stonewall Tell Road	Demooney Road	2	1.3
West Stubbs Rd	Demooney Road	Cascade Palmetto Hwy.	2	2.7
Scarborough Road	Welcome All Road	Union City Limits	3	1.5
Welcome All Road	Roosevelt Hwy.	East Point City Limits	3	2.3
Washington Road	Roosevelt Hwy.	East Point Limits	3	0.7
Will Lee Road	Ben Hill Road	Welcome All Road	3	1.5
Ben Hill Road	Roosevelt Hwy.	Will Lee Road	3	1
Stonewall-Tell Road	Roosevelt Hwy.	Campbellton Road	3	7.5
Camp Drive	Roosevelt Hwy.	Stonewall Tell Road	3	0.3
Jaillette Road	Scarborough Road	Welcome All Road	3	1.88
Thaxton Road	Jaillette Road	Butner Road	3	1.49
Hunter Road	Roosevelt Hwy.	Mason Road	3	1
Tradewater Pkwy	FIB	Dead end	1	0.62
Lagrange Blvd	Boat Rock Blvd	Tradewater Pkwy	1	1.09
Boat Rock Blvd	FIB	Dead end	1	1.6
				31.28

STREET SWEEPER SCHEDULE

Road Name	Starting Point	End Point	District	Length in Miles
Zone 1 // Week of Sep 16, Oct 14, Nov 11, and Dec 9 Sweeper #1				
Jones Road	Campbellton Fairburn Hwy	Stonewall Tell Road	4	2.3
Derrick Road	Koweta Road	Jones Road	4	2.5
Feldwood Road	Roosevelt Hwy	Flat Shoals Road	5	1.9
Flat Shoals Road	Oakley Road(Union City Limits)	Clayton County	5	5.3
Mallory Road	Roosevelt Hwy	Flat Shoals Road	5	1.2
Buffington Road	Roosevelt Hwy	Flat Shoals Road	5	2.9
Scofield Rd.	Godby Road	Surrey Trail	6	0.9
Creel Road	Old National Hwy.	Bethsaida Road	6	1.4
Bethsaida Road	Hwy 138.	Clayton County	7	2.3
Bethsaida/ Albania Drive	Bethsaida Road	Hwy 138	7	0.33
Old Bill Cook Rd	Old National Hwy	Buffington Rd	5	1.9
Jerome Road	Old National Hwy	End of road	5	0.9
				23.83
Zone 2 // Week of Sep 16, Oct 14, Nov 11, and Dec 9 Sweeper #2				
Connell Road	Flat Shoals Road	Bethsaida Road	7	1.9
Old National Highway	Old Bill Cook Road	Hwy 138	7	4.6
Oakley Ind Blvd	Hwy 138.(Union City Limits)	Graham Drive(Fairburn	7	0.3
Fayetteville Road	Oakley Ind.Blvd.(Fairburn Limits)	Spence Road	7	2.4
Goodson Road	Fayetteville Road	Union City Limits	7	0.5
Graham Road	Graham Drive	Fairburn Limits	7	0.8
Milam Road	Mayfern Drive	Fayette County	7	0.8
Graham Drive	Oakley Ind.Blvd.(Fairburn Limits)	Graham Road(Fairburn	7	0.8
Old Jonesboro Road	Hwy. 138	Westbridge Road	7	2.35
Cedar Grove Road	Rivertown Road	South Fulton Pkwy	4	1.65
Rivertown Road	Vogue Circle	Brazos Trail	4	1.47
				17.57

SECTION IIB: TRAFFIC OPERATIONS





City of South Fulton Public Works Department **TRAFFIC OPERATIONS**

The Traffic Operations Crew is on constant patrol in the City of South Fulton to ensure that all signs and signals are clear to see and work properly. This consists of approximately 35,000 Static Signs, 64 Traffic Signals, 16 Traffic Beacons, 40 School Flashers and numerous Solar Flashing Signs.

Between August 28 – September 26, 2024, the Traffic Operations Department has acquired 120 new requests and has closed 123. The following is the number of materials used.

	District						
	1	2	3	4	5	6	7
ANCHOR	4	8	6	2	16	13	12
POST	3	7	6	2	15	13	12
REPAIRED	4	8	7	2	9	7	7
INSTALLED	14	15	22	12	37	20	13
REMOVED	8	6	24	12	2	6	6
SIGNAL	4	2	1	1	0	0	1
OTHER	1	5	3	0	0	3	4
CLEANED	3	9	7	6	8	6	8

Below are the special projects that Traffic Operations are currently working on and/or completed this past month.

Installing Adopt-A-Road Signs



Fixing Signs



Installing Missing Signs



TRAFFIC CALMING REQUESTS TO DATE

Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
Reynolds Rd	Woodside Hills	1	Speeding	4/26/2024	5/14/24	2 Speed Tables
Woodside Dr	Woodside Hills	1	Speeding	4/26/2024	9/10/24	Analysis completed. Did not meet warrants.
Red Berry Lane	Woodside Hills	1	Speeding	4/26/2024	9/10/24	Analysis completed. Did not meet warrants.
Zane Drive	Woodside Hills	1	Speeding	4/26/2024	9/10/24	Analysis completed. Did not meet warrants.
Fern Valley Dr	Woodside Hills	1	Speeding	4/26/2024	5/14/24	2 Speed Tables
Sandrock Lane	Sandtown Center	1	Speeding	4/15/2022	11/8/2022, 8/19/2024	Closed
Lakerock drive	Sandtown Center	1	Speeding	4/15/2022	11/8/2022, 8/19/2024	Met Warrants. Concept Plans development in progress
Stone Bay Drive	Sandtown Center	1	Speeding	4/15/2022	11/8/2022, 8/19/2024	2 Speed Tables
Enon Pines Drive	Enon Pines Subdivision	1	Speeding	6/1/2022		4 Speed Tables installed
Polaris Way	Anatole	1	Speeding	5/24/2024		Staff emailed online petition to initiator for use and distribution
Capella Circle	Anatole	1	Speeding	5/27/2024		Staff emailed online petition to initiator for use and distribution
Abercon Drive	Cambridge Commons	1	Speeding	7/10/2024		Staff emailed online petition to initiator for use and distribution
Reynolds Road	Sandtown Center	1	Speeding	8/7/2024		Staff emailed online petition to initiator for use and distribution
Cascade Hills Drive	The Summit at Cascade Hills	1	Speeding	9/11/2024		Staff emailed online petition to initiator for use and distribution
Cascade Hills Circle	The Summit at Cascade Hills	1	Speeding	9/11/2024		Staff emailed online petition to initiator for use and distribution

TRAFFIC CALMING REQUESTS TO DATE

Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
Cascade Hills Lane	The Summit at Cascade Hills	1	Speeding	9/11/2024		Staff emailed online petition to initiator for use and distribution
Cavender Drive	Legacy at Cascading Creek	2	Speeding	1/25/2023		Closed
Chilhowee Drive	Legacy at Cascading Creek	2	Speeding	1/25/2023		Closed
Elkmont Ridge	Legacy at Cascading Creek	2	Speeding	1/25/2023		Closed
Tiwanaku Drive	Thaxon Reserve	2	Speeding	5/18/2022	9/13/23	2 Speed Tables
Talkeetna	The Falls at Cascade Palms	2	Speeding	3/17/2024	4/24/2024	Closed
Palmview	The Falls at Cascade Palms	2	Speeding	3/17/2024	4/24/2024	Closed
Cavender Dr	The Falls at Cascade Palms	2	Speeding	3/18/2024	4/24/2024	2 speed tables
Muskeg Ct	The Falls at Cascade Palms	2	Speeding	3/19/2024	4/24/2024	Closed
Chilkat Ct	The Falls at Cascade Palms	2	Speeding	3/20/2024	4/24/2024	Closed
Amhurst Parkway	Amhurst	2	Speeding	3/1/2024	No	Assessment completed. Not enough signature to trigger counts. HOA to resubmit for consideration.
Albany Way	Bedford Estates	2	Speeding	5/15/2024		Assessment completed. Not enough signature to trigger counts. HOA to resubmit for consideration.
Wartrace Way	Bedford Estates	2	Speeding	5/15/2024		Assessment completed. Not enough signature to trigger counts. HOA to resubmit for consideration.
Bridgeway Road	Bedford Estates	2	Speeding	5/15/2024		Assessment completed. Not enough signature to trigger counts. HOA to resubmit for consideration.

TRAFFIC CALMING REQUESTS TO DATE

Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
West Stubbs Road	N/A	2	Speed Study	4/2/2024	4/16/2024	Recommended to reduce posted speed limit from 45 mph to 40 mph
Wewatta Street	Thaxton Reserve	2	Speeding	5/17/2024		Staff emailed online petition to initiator for use and distribution
Margaux Drive/Butner Road	Broadstone	2	Speeding	6/24/2024		Staff emailed online petition to initiator for use and distribution
Albany Way	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Bridgeway Road	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Holly Grape	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Jasmine way	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Mock Orange	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Spruce Way	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Sycamore	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
Wartrace Way	Bedford Estates	2	Speeding	7/21/2024		Staff emailed online petition to initiator for use and distribution
RoseHall Ct	Stonewall Manor	3	Speeding	11/9/2022	N/A	Closed
Bellwood Circle	Stonewall Manor	3	Speeding	11/9/2022	5/14/24	2 Speed Tables

TRAFFIC CALMING REQUESTS TO DATE


Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
Jamerson Drive	Stonewall Manor	3	Speeding	11/9/2022	N/A	Closed
Herron Trail	Herron Creek	3	Speeding	5/21/2024		Staff emailed online petition to initiator for use and distribution
Crane Avenue/Derby Loop	Berkshire Place	3	Speeding	6/23/2024		Staff emailed online petition to initiator for use and distribution
Jamerson Drive	Stonewall Manor	3	Speeding	8/20/2024		Assessment completed. Not enough signatures to trigger traffic counts. Closed.
Jaillette Road	N/A	3	Speeding	8/20/2024		Staff emailed online petition to initiator for use and distribution
Lower Elm Street	High Grove	4	Speeding	7/19/2023	N/A	Closed
Upper Elm Street	High Grove	4	Speeding	7/19/2023	N/A	Closed
Glade Bend Road	Cedar Grove Village	4	Speeding	6/15/2023	N/A	Closed
Shamrock Drive	Retreat at Jones Mills	4	Speeding	7/20/2021	5/14/24	4 Speed Tables
The Lakes Drive	The Lakes at Cedar Grove	4	Speeding	5/22/2024		Staff emailed online petition to initiator for use and distribution
Lakeshore Lane	The Lakes at Cedar Grove	4	Speeding	5/22/2024		Staff emailed online petition to initiator for use and distribution
The Lakes Point	The Lakes at Cedar Grove	4	Speeding	5/22/2024		Staff emailed online petition to initiator for use and distribution
Stillmist Drive	The Lakes at Cedar Grove	4	Speeding	5/22/2024		Staff emailed online petition to initiator for use and distribution
Old Dove Lane	Sierra Estates	4	Speeding	8/21/2024		Staff emailed online petition to initiator for use and distribution
Sly Fox Run	Sierra Estates	4	Speeding	8/21/2024		Staff emailed online petition to initiator for use and distribution

TRAFFIC CALMING REQUESTS TO DATE

Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
Mossycup Drive	Sierra Estates	4	Speeding	8/21/2024		Staff emailed online petition to initiator for use and distribution
Melanie Lane	Melanie Manor	5	Speeding	11/1/2022	9/12/23	2 Speed Tables
Scofield Road	Old National East HOA	5	Speeding	10/25/2021		5 Speed Tables installed
Makeover Court	Riggins Ridge	5	Speeding	5/24/2024		Staff emailed online petition to initiator for use and distribution
Longmeadow Lane	The Meadows	5	Speeding	8/19/2024		Staff requested clarification on limits of impact road
Three Lakes Drive	Three Lakes Subdivision	5	Speeding	9/25/2024		Staff emailed online petition to initiator for use and distribution
Pleasant Hill Road	Old National East HOA	6	Speeding	12/18/2023	1/23/24	2 Speed Tables
Surrey Trail	Old National East HOA	6	Speeding	12/18/2023	N/A	Closed
Birdeye Trail	Buffington Park	6	Speeding	5/8/2023	9/26/23	Closed
Lamp Post Place	Buffington Park	6	Speeding	5/8/2023	9/26/23	Closed
Beaver Creek Trail	College Heights	6	Speeding	5/15/2024		Staff emailed online petition to initiator for use and distribution
Kimberly Mill Road	Pinetree and the Meadows of Pinetree	6	Speeding	5/24/2024	9/10/2024	Traffic study under progress
Flat Shoals Road	Pinetree and the Meadows of Pinetree	6	Speeding	5/24/2024		Traffic study under progress
Enterkin Court	College Heights	6	Speeding	7/8/2024		Staff emailed online petition to initiator for use and distribution
Enterkin Lane	College Heights	6	Speeding	7/8/2024		Staff emailed online petition to initiator for use and distribution

TRAFFIC CALMING REQUESTS TO DATE

Road/Street of Concern	Subdivision	District	Issue	Request Date	Traffic Counts Collections Date	Status
Topaz Trail	Woodward Estate	6	Speeding	8/9/2024		Staff emailed online petition to initiator for use and distribution
Gordon/Elgin Rds	Fife Community	7	Speeding	7/19/2021		Speed Tables installed
Enon Road	N/A	1,2	Speed Study	4/1/2024		Speed limit is proposed to be reduced from 45 mph to 35 mph
New Jersey Ave, NW	Grove Park	N/A	Speeding	6/3/2024		Requests falls outside of jurisdiction for the CoSF



Traffic studies are conducted based on the evaluation of day-to-day traffic concerns, and also considering requests from the residents in the City of South Fulton. Recommendations are made for the installation of traffic control and traffic calming devices. Types of traffic studies include All-Way Stop Warrant Studies, Traffic Signal Warrant Studies, and Traffic Calming Studies. These studies follow the federal Manual on Uniform Traffic Control Devices (MUTCD) standards and Georgia Department of Transportation (GDOT) standards. The goal of these studies is to improve the mobility, safety, and capacity of the city's infrastructure.

Traffic Studies completed – September 2024

1. Old Fairburn Road Speed Study

During the week of September 9, 2024, staff conducted a speed study along Old Fairburn Road between Camp Creek Parkway and Union Road/Stonewall Tell Road. Based on the analysis, it is recommended to maintain the existing speed limit of 45 mph on Old Fairburn Road.

2. Woodside Hills Subdivision – Traffic Engineering Study

On August 20th, the Department held a community meeting at the Sandtown Park Recreational center to present the traffic study recommendation for Fren Valley Drive, and Reynolds Drive. During the meeting, staff received a request for additional traffic counts along Woodside Drive, Red Berry Lane, and Zane Drive to address speeding issues.

During the week of September 23, 2024, Staff conducted a traffic engineering study along Woodside Drive, Red Berry Lane, and Zane Drive in the Woodside Hills subdivision. Based on speed data analysis and the city's traffic calming policy (2024-004), traffic engineers concluded that new speed tables at these locations would not have any additional benefits as the speed threshold values are barely met and average speeds on these roadways are at or below posted speed limits. These sites would be monitored and further investigated to confirm whether a significant speeding issue exists.

SECTION IIC: UTILITY PERMITS





UTILITY PERMITS



Purpose of utility permits is to help the City of South Fulton staff track and manage construction operations more efficiently. Each utility permit contains a unique reference number, special requirements before/ during operation, procedures, and contact information in case of emergencies. All this information is essential when dealing with construction operations in our Right of Way.

Permits	Locations	Scope of Work	Status
RWEP-810	1035 Research Center Atlanta Dr	Comcast is to pull 2801' new 24ct fiber through existing roll duct, then excavate, bore, & install 1224' new 24ct fiber to be pulled through new 2" conduit then pull 441' new 24ct fiber through existing roll duct within the row of research center Atlanta Dr to provide Metro E service to 1035 Research Center Atlanta Dr.	In progress
RWEP-811	Rivertown Rd @ Cedar Grove Rd	Comcast is to overlash 1400' new 24ct fiber then build 340' new 0.25" strand & 24ct fiber to existing GSPC poles then riser down 25', excavate, bore, & install 1088' new 0.625" ug coax cable to be pulled through new 2" conduit within the ROW of Rivertown Rd & Cedar Grove Rd to complete relocation	Hasn't Started
RWEP-812	4050 Casa Verde Dr	Will need to dig a 3x3 hole 3 ft deep in the grass area of the ROW. to make repairs to the gas main. No traffic control needed and will park road side	Complete
RWEP-813	Demooney Rd	ATT to lash 4650' of 48ct fiber cable to existing strand. Direct bury 2670' of 48ct buried fiber cable by method of trench & direct bore. Trench and direct bore new innerduct. Place new handholes. Total footage = 7971'.	In progress
RWEP-814	Werner Brook Way 140, 142, 135, 137	Water Meter Install	Hasn't Started
RWEP-815	Bateman Dr 3211, 3213, 3215, 3217, 3214	Water Meter Install	Complete
RWEP-817	2591 Jerome Rd	Lash 1293' of new 288ct of aerial fiber cable to existing strands. -directional bore/trench 201' of 216ct buried fiber cable	Complete
RWEP-818	4480 Frederick Dr SW	Lash 41' of new 24ct aerial fiber cable to existing strands	Hasn't Started
RWEP-819	4105 Alveston Dr	Comcast is to excavate, bore, & install 110' new 0.625" ug coax cable to be pulled through new 2" conduit within the ROW of Alveston Dr to replace existing damaged cable	Complete

Permits	Locations	Scope of Work	Status
RWEP-820	4240 Stonewall Tell Rd, College Park, GA 30349	Comcast is to overlash, bore, and install a total of 5,962' 24CT of .5 fiber cable along 28 existing poles, including 5,420' overlash, and 542' bore in existing ROW, then continue construction on to private property to service 4240 Stonewall Tell Rd	In progress
RWEP-821	Gullatt Rd, West side, beginning 25' North of McLarin Rd CL and continuing South for 199'	Directional bore and place 84' of 4" MHP STL gas main to replace abandoned gas main. Tie in with existing 2" MHP PLS gas main.	Complete
RWEP-822	Opposite of 1450 Boat Rock Rd	Place 118' of 216 fiber cable stub in existing mh bt4 along Boat Rock Rd SW. No work to be done outside of manhole	Complete
RWEP-823	3815 Creekview Cir Atlanta, GA 30349	Install 65' x 1/2" plastic gas service bored under Rill Ct	In progress
RWEP- 824	5913 Bunting LN SW Atlanta GA 30331	Prop 100' X 1/2" Plastic Service	Hasn't Started
RWEP- 825	5950 Koweta Rd, Union City, GA 30291	Direct bury 33' of new 288ct buried fiber cable. Place new 30x60 handhole	Hasn't Started
RWEP-826	Bateman Dr 3200, 3202, 3204, 3206, 3208, 3210	Water Meter Install	Complete
RWEP-827	3995 Jailette Rd	Trench 40' of 288 FOC from exist HH to p1 along Old Fairburn Rd. & Thaxton Rd. Lash 3330' of 288 FOC from p1 along Thaxton Rd to city limits after p17 along Jailette Rd SW on exist strand.	Hasn't Started
RWEP-828	3419 Stonewall Court	Water meter install	Hasn't Started
RWEP-829	Ruby Creek Estates	Retire existing secondary, relocate existing transformer, and install new secondary to include pedestals and waterboxes	In progress
RWEP-830	Rosehall Place 5527, 5542, 5554, 5523	Water Meter Install	Hasn't Started
RWEP-831	5307, 5309, 5305 Tolar Rd.	Water Meter Install	Hasn't Started
RWEP-832	3537 Station Drive	Water Meter Install	Hasn't Started
RWEP-833	8238 Castleton Dr	Water Meter Install	Complete
RWEP-834	200 Selig Dr SW	Directional bore and install 3-1.5" HDPE ducts equipped with 1-1728ct FOC. Perform splicing and restoration as necessary	Complete
RWEP-835	1850 Oak Land Ave	Comcast is to overlash 324' new 24ct fiber to existing GPC poles within the ROW of Riverside Dr SW to provide service to 1850 Oak Lawn Ave	Complete
RWEP-836	2694 Summit Pkwy SW	Comcast is to excavate, bore, & install 138' new 0.625" UG coax cable to be pulled through new 2" conduit within the ROW of Summit Pkwy SW to repair existing damaged cable.	Hasn't Started

Permits	Locations	Scope of Work	Status
RWEP-837	487 Mossy Cup Dr	ATT to direct bury 15' of 48ct buried fiber cable by method of trench from existing CMPH closure to proposed HH mounted cabinet	Hasn't Started
RWEP-838	Derrick Rd at 4660 Derrick Rd College Park, GA 303049	5' x 5' street cut needed	Hasn't Started
RWEP-839	Campbell Dr at Spring St to Campbell Dr at Roosevelt HWY	Comcast is to overlash 1011' new 48ct fiber to existing GPC poles within the ROW of Campbell Dr to Provide service to 5115 Stonewall Tell Rd	Hasn't Started
RWEP-840	5140 Blackheath Way Fairburn, GA 30213	70' x 1/2" Plastic Gas Service to be bore in to 5140 Blackheath Way. Heather Glen is the intersecting road.	Hasn't Started
RWEP-841	5435 Skyview Dr	Change out existing 45' wood pole in place due to decaying top	Complete

SECTION IID: STREETLIGHTS





City of South Fulton Public Works Department

STREETLIGHTS



The Streetlight Program is established to address the need for adequate illumination of public streets or roadways within the City of South Fulton. The goal is to aid in the safety and systematic movement of vehicular traffic within the public traveled roadway. Lighting on roadways is not provided for personal security, such as lighting of yards, driveways, or private property. In-house staff assesses requests from residents, conducts field visits and works with power companies to address inquiries for new lights, repairs, and upgrades.

On July 9, Mayor and Council approved a resolution adopting the Streetlight Masterplan. The masterplan provides options for street and pedestrian light poles, styles, spacing, lighting technology and control, and appropriate lighting levels for various locations such as: state roads, arterials minor residential streets, major street corridors including those with existing and proposed bike lanes, controlled intersections, roundabouts, uncontrolled pedestrian crossings, transit station street areas, and parks.

Additionally, the city is looking at various alternatives to upgrade the infrastructure, including solar lights. The city has spoken with a vendor with a good experience record in providing high-quality solar lighting solutions. Two TSPLOST projects where the city has investigated the possibility of solar lighting are the combined OSI 601/OSI615 Old Fairburn Road-Stonewall Tell Road at Union Road roundabouts projects for overhead lighting and the P 901 Enon Road Sidewalk project for pedestrian scale lighting. Procurement options include a monthly fee to the power company or a one-time upfront purchase and installation cost to consider for each. Time to break even on the investment is 8-10 years.

Requests for streetlights- new and upgrades- received to date are detailed in Exhibit A. There is an ample number of streetlights proposed during the construction of our capital and TSPLOST projects. The estimated number of lights, by project ID, are listed in Exhibit B.



STREETLIGHT INQUIRY/APPROVED LOG

EXHIBIT A

Date of Request Received by PW Staff	Request type/ Description	Location/	Number of lights	Upfront Cost	Monthly Cost to City	To Be funded from	Installation Schedule
	Install (43) 98-Watt LED Post Top Fixtures	Fairburn Rd, Cascade Rd to CoA to the North	43	\$0.00	\$5,663.96	Streelight General Funds	Along with project timeline
	Install lighting on 1 existing pole and 3 new fiberglass poles	Stonewall Tell and Campbellton Rd	4	\$0.00	\$48.00	Streelight General Funds	Complete
	Install 11 LED lights	Marcus Nyah Court	11	\$0.00	\$168.00	Streelight General Funds	
	Install (50) 122W LED lights	New Hope Rd	50	\$0.00	\$1,682.00	Streelight General Funds	Along with project timeline
	Install 13 Aluminum tapered 30' poles and 13 166-watt LED fixtures	Roosevelt Highway at Washington Rd	13	\$0.00	\$1,487.07	Streelight General Funds	Along with project timeline
	Install 15 Aluminum tapered 30' poles and 15 225-watt LED fixtures	Butner Rd at Camp Creek	15	\$0.00	\$1,714.95	Streelight General Funds	Along with project timeline
	Remove (8) 150W HPS Post Top Fixtures and Install (8) LED Post Top Fixtures	Regency Hills Entrance- Boat Rock	8	\$0.00	\$163.84	Streelight General Funds	Complete
	Install (17) 225W LED Area Fixtures and Install (17) Aluminum Tapered 30' Mounting Height/DOT rated poles	Old Fairburn Rd/Union Rd & Stonewall Tell/Union Rd	17	\$0.00	\$1,980.33	Streelight General Funds	Along with project timeline
	Install (7) 122W LED Area Fixtures; Remove (4) 83W LED Area Fixtures	120 N Trail	7	\$0.00	\$196.00	Streelight General Funds	Complete
	Remove (98) 150W HPS post top fixtures and remove (50) 250W HPS Roadway fixtures; Install (98) 101W Generation LED Post Top Fixtures (Cascade Rd, Near Kroger to about Kimberly Rd); Install (50) 122W LED Area fixtures (Cascade Rd, Danforth to Fulton Ind Blvd)	Cascade Rd, Kroger to FIB	148	\$0.00	\$3,446.92	Streelight General Funds	9-10 weeks from execution of contract
	Remove (97) 150W HPS post top fixtures, and Install (97) 122W LED area fixtures.	Fulton Industrial Blvd, I-20 to Camp Creek Parkway	97	\$0.00	\$2,577.81	Streelight General Funds	Complete
	Installation of (3) 122-Watt LED lights	Thames Drive	3	\$2,953.26	\$27.75	Streelight General Funds	Pending
	Installation of (4) 122-Watt LED lights	Waycrest Dr/Riverside Dr	4	\$10,104.00	\$48.00	Streelight General Funds	Pending
	Installation of (1) 120-W LED and (1) 180-Watt LED	Hania Flowers	2	\$0.00	\$56.00	Streelight General Funds	6 weeks from 2/12
	Installation of 5 100-watt LED Post Top	Bradford Crossings	4	\$0.00	\$98.00	Streelight General Funds	
	Installation of (1) 122-W LED	5713 Westhill Circle	1	\$0.00	\$28.00	Streelight General Funds	

STREETLIGHT INQUIRY/APPROVED LOG

EXHIBIT A

Date of Request Received by PW Staff	Request type/ Description	Location/	Number of lights	Upfront Cost	Monthly Cost to City	To Be funded from	Installation Schedule
	Install (12) 74W LED Post Top Fixtures and (1) 122W LED Area Light for subdivision entrance	Mallory Rd	13	\$0.00	\$895.83	Streetlight General Funds	
	Installation of (5) 180-Watt LED	Welcome All Rd at Scarborough	5	\$0.00	\$582.30	Streetlight General Funds	Streetlight General Funds
	Upgrade the current 45 HPS to LED	Bethsaida Rd	45	\$0.00	\$0.00	Account already exists and city will pay same amount with upgrade	Complete
	Installation of 4 LED lights	Bethsaida Rd	4	\$0.00	\$112.00	Streetlight General Funds	Complete
	Remove (92) 250W HPS lights and Install (92) 122W LED lights	Great Southwest Parkway	92	\$0.00	\$2,340.48	Account already exists and city will pay same amount with upgrade	
	Remove (22) 250W HPS lights and Install (22) 122W LED lights	Frederick Drive	22	\$0.00	\$559.68	Account already exists and city will pay same amount with upgrade	
	Install (4) 122W LED lights	Oakley Road	4	\$0.00	\$112.00	Streetlight General Funds	Complete
	Remove (22) 150W HPS lights and Install (22) 74W LED lights	Oakley Station	22	\$0.00	\$482.00	Streetlight General Funds	Complete
	Install lights in Providence Glenn Subdivision	Providence Glenn Subdivision	TBD		TBD		TBD
	Install light at the intersection of Hwy 138 and Westbridge Rd	Hwy 138 and Westbridge Rd	2		\$111.30	Streetlight General Funds	Complete
	Installation of streetlights on Skyview Dr	Skyview Drive, Wallace Rd to the end	TBD		TBD		TBD
	Installation of streetlight at High Pointe Trail	High Pointe Trail and High Pointe Lane	1		\$28.00	Streetlight General Funds	TBD
	Install (1) 122W LED light and 30ft MH wood pole for roadway lighting	Intersection of Buffington Rd and Old bill Cook Rd	1		\$52.00	Streetlight General Funds	Complete
	Install (30) 120W LED lights	Creel Road	30		\$1,098.90	Streetlight General Funds	TBD
	Install (16) 120W LED lights	Boat Rock Road	16		\$364.80	Streetlight General Funds	TBD
	Install (45) 120W LED lights	New Hope Rd	45		\$1,569.60	Streetlight General Funds	TBD
	Install (37) 120W LED lights	Old Jonesboro Rd	37		\$1,270.21	Streetlight General Funds	TBD
	Install (37) 120W LED lights	Will Lee Road	37		\$842.12	Streetlight General Funds	TBD
			636	\$13,057.26	\$29,807.85		

T-SPLOST AND CAPITAL PROJECTS
NUMBER OF STREETLIGHTS
 To be installed upon construction

Project Id	ProjectName	Provider	Num_Lights	Projected Construction
	CURRENT PROJECTS			
B500/POSI601	Butner/Camp Creek	Ga Power	15	Start early '25
B501	Enon Rd over Deep Creek Trib	Ga Power	2	Current
OSI602	Butner/Union	GreyStone	8	Installed
OSI613/615	Union/Old Fairburn/Stonewall Tell	Ga Power	17	Summer'24
OSI614	Rivertown/Cedar Grove	GreyStone	TBD	Current
OSI617	Welcome All/Jailette	Ga Power	TBD	Fall '24
P901	Enon Road Sidewalk	GreyStone	NA	Current
T266	New Hope Sidewalks	Ga Power	50	Summer'24
T271	Fairburn Road	Ga Power	43	Current
T276	Cochran/Deep Creek	GreyStone	2	Current
T277	Cochran/Camp Creek	GreyStone	2	Fall '24
T272	Stonewall Tell and Campbellton Rd	GreyStone	4	GDOT current
OSI 624	Roosevelt Highway at Washington Rd	`	13	GDOT current
	2025-2026 Projects TSPLOST 1			
OSI603	Butner/Pittman	GreyStone	TBD	TBD
OSI607	Demooney/West Stubbs	GreyStone	TBD	Starts early '25
OSI608	Enon/Stonewall Tell	GreyStone	TBD	Starts early '25
OSI616	Stonewall Tell/Jones/Pittman	Ga Power	TBD	Start mid '25
OSI618	Welcome All/Scarborough	Ga Power	5	Start mid '25
T265	Old Nat'l Hwy Sidewalks	Ga Power	TBD	Start early '25
T270	Demooney/Deep Creek	Ga Power	TBD	Start mid '25
T288	Stacks RR	Ga Power	TBD	Start early '26

SECTION III:

SOLID WASTE COLLECTIONS

The City of South Fulton Public Works is tasked with regulating solid waste activities inside the city limits for commercial and residential properties. This includes education and outreach, recycling events, operations of Merk Miles Citizens Convenience Center, solid waste services for city facilities, and collection of franchise fees.

Transition of Residential Cart Delivery Program

Solid Waste received the first delivery of carts in August. The plan is to manage in house delivery and maintenance of carts by the end of October. During the interim, Waste Pro and a second vendor are responsible for delivery and maintenance of carts.

Residential Solid Waste Program

Requests for Service

Extra cart requests remain low and significantly below the average to date while new construction is down as well. Bulk remained flat as well as New Construction. On average 63 new homes are added for service Monthly. This addresses Goals 1 and 3.

Table 1: Monthly Requests for Service from TracEZ

Requests for Service					Average since June of 2023
Item	June	July	Aug	Sept	
Back Door Service	0	3	2	2	5
Extra Cart Request	133	128	43	20	139
New Construction-Add New Service	137	102	51	60	63
Bulk Scheduled Service Requests	459	345	361	322	330

Source: TracEZ

Special Events

Solid Waste held two (2) Paper Shredding and Recycling events during the month of September. These events are intended to encourage resident recycling efforts and serve as an option to destroy sensitive documents. September events:

- An event was held in District 6 on Saturday, September 7 at Creel Park (85 participants); and
- An event was held in District 2 on Saturday, September 21 at Cliftondale Park (61 participants)

The next Paper Shredding and Recycling Event will be held with District 3 on Saturday, October 26 at Welcome All Park.

Complaints

Damaged cart levels appear lower than normal. Missed Back Door and all other complaints remain flat. Please see Table 2.

Table 2: Monthly Complaints by Category

Service Complaints					Average to Date
Item	June	July	August		
Missed Bulk	3	0	0	3	2
Damaged Cart - Repair or Replace	37	22	45	32	19
Missed Back Door Garbage	34	18	34	31	17
Missed Curbside Garbage	392	175	147	177	133
Waste Administration - Spills / Litter	3	0	2	1	3

Source: TracEZ


Merk Miles Operations

Data is available through August 2024. Revenue and the number of vehicles serviced remain flat. The City of South Fulton received a profit-sharing check of \$5,000 for the month of August.

Table 3: Merk Miles Operations

Merk Miles				
Item	May	June	July	August
Total Number of Recyclers	534	553	461	479
Recycling Collected (Tons)			15.21	21.30
Total Number of Vehicles Serviced	2,027	1,826	1,821	1,857
Total Solid Waste Collected (Tons)	292.00	209.00	331.86	361.15
Gross Credit Card Transaction Revenue	\$ 39,027.81	\$ 38,714.90	\$ 39,553.03	\$ 43,043.52
Cash Revenue*		\$ 10,122.00	\$ 9,981.00	\$ 10,246.00

Source: Latham Sanitation



INTRODUCTION: COMMUNITY RELATIONS & SERVICE (CRS) DEPARTMENT



Presented by: Yolanda D. Hyman
Director – Community Relations & Services




WHO WE ARE

Over 20,000 calls were answered via the City's Main Number 470.552.4311 and numerous email correspondence via CoSFHelps



Serving our community
and making history with
Atlanta Habitat for
Humanity.



In collaboration with Solid Waste, CRS submitted over 300 tickets in TracEZ

GOALS OF THE COMMUNITY RELATIONS & SERVICES DEPARTMENT:

Foster a Customer -Centric Culture

Promote a culture that prioritizes our customers needs and resolves their issues.

Improving Efficiency City -Wide

Focus on training and development city-wide.
Improving CoSF residents' reporting platform -
SeeClickFix

Implementing and Optimizing Technology

Utilize customer service tools (CRM systems, chatbots, etc.) to streamline operations and enhance engagement.



PROGRAM & PERFORMANCE ADMINISTRATOR

What's Happening Now:

- SeeClickFix (SCF)
- Key Performance Indicators (KPIs)
- Streamlining Requests

Next Steps:

- Process Improvements
 - SOPs
- Innovation & Progress



KUDOS FOR THE TEAM!

“I never knew I’d be this excited to get a trash can... THANK YOU - you made my day!” G. Turman, CoSF Resident

“Your team at the front desk went above and beyond helping me to reserve the large multipurpose room at Welcome All Park. I really appreciate the unrelenting assistance!” C. Woolfork

“Thank you for all you do. Your passion and dedication are truly inspiring.” City Manager, Sharon D. Subadan



THANK YOU



CONTACT US

Hours of Operation: 8:30am -5:00pm



Telephone
470.552.4311



Website
[Community Relations & Service](#)



Email
CoSfHelps@cityofsouthfultonga.gov



Address
City Hall & City Administration

